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1.5

INTRODUCTION

Procurement for works under public-financed projects is carried out in accordance
with policies and procedures laid down in The Public Procurement and Asset Disposal

Act, 2015.

This Standard Bidding Document (SBD) for procurement of works has been prepared
for use by the Procuring Entities in Kenya in the procurement of Works through
Restricted Competitive Tendering (RCB) procedures and is reserved to construction
firms owned by WOMEN.

This SBD is mandatory for use in works contracts of a value not exceeding KShs.30
million, as defined in The Public Procurement and Asset Disposal Act, 2015.

The following guidelines should be observed when using the document:

(i).

(ii).

(iii).

(iv).

Specific details should be furnished in the Invitation for Tenders and in the
Contract Data Sheet (where applicable). The Tender document issued to
Tenderers should not have blank spaces or options;

The Instructions to Tenderers and the General Conditions of Contract
should remain unchanged. Any necessary amendments to these parts
should be made through the Tender Data Sheet and Contract Data Sheet
respectively;

Information contained in the Invitation for Tenders shall conform to the
data and information in the Tender documents to enable prospective
Tenderers to decide whether or not to participate in the Tender and shall
indicate any important Tender requirements;

The Invitation for Tenders shall be as an advertisement in accordance with
the regulations or a letter of invitation addressed to Tenderers who have
been prequalified following a request for pre-qualification.

The cover of the document shall be modified to include:

a. Tender number;

b. Tender name;

C.

Name of Procuring Entity;
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SECTION I: INVITATION FOR TENDERS (IFT)

1. Tana Water Works Development Agency (TWWDA) has funds for equipping of
Githunguri Community Borehole with Solar Power Pumping System and Other
Associated Works during FY 2022/2023. It is intended that part of the proceeds of
the fund will be used to cover eligible payments under the contract for the named
works.

TWWODA, the Procuring Entity now invites sealed Tenders from eligible contractors
(firms owned by WOMEN) registered with NCA 7 and above under the construction
works.

Tendering will be conducted through the Restricted tender procedures specified in
the Public Procurement and Asset Disposal Act, 2015, and is open to all Tenderers as
defined in the Regulations. All Firms owned by WOMEN in this category of
works/service/s are encouraged to tender for the works whereof their bids shall be
accorded appropriate consideration in accordance with the procurement laws.

Interested eligible Tenderers may obtain further information from and inspect the
Tendering Documents at the offices of Tana Water Works Development Agency, Maji
House, along Baden Powell Road, P.O. Box 1292-10100, Nyeri from 8.00 a.m. to
5.00 p.m. from Mondays to Thursdays and from 8:00 am to 4:00 pm on Fridays except
on public holidays.

A complete set of Tender documents (s) can also be obtained from TWWDA’s Supply
Chain Management Office during normal working hours upon payment of a non-
refundable fee of Kshs1, 000 cash or Bankers Cheque.

Two (2) hard copies (one original and one copy) of tender documents must be
submitted enclosed in a plain sealed envelope marked with the tender name and tender
reference number, addressed to the Chief Executive Officer, Tana Water Works
Development Agency P.O. Box 1292 — 10100 Nyeri, Maji House, Baden Powell
Road and deposited in the tender box at Tana Water Works Development Agency
at the reception, so as to be received on or before Wednesday 15" February 2023 at
10.00 a.m.

The Bids upon receipt SHALL be opened immediately thereafter in the presence of
the interested bidders on Wednesday 15™ February 2023 from 10.15 a.m.

For further clarification, kindly use the email address indicated: ceo@tanawwda.go.ke.

Late or incomplete Tenders shall not be accepted.
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SECTION I1: INSTRUCTIONS TO TENDERERS (ITT)
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11

1.2

1.3

2.1

2.2

3.1

3.2

3.3

a) Introduction

The Procuring Entity indicated in the Tender Data Sheet
(TDS) invites Tenders for the construction of works as specified
in the Tender Data Sheet and VOL. Il (Technical
Specifications) and BOQ

The successful Tenderer will be expected to complete the works
by the required completion date specified in the Tender Data
Sheet.

The objectives of the works are listed in the Tender Data
Sheet. These are mandatory requirements. Any subsequent
detail is offered to support these objectives and must not be used
to dilute their importance.

The Government of Kenya has set aside funds for the use of the
Procuring Entity named in the Tender Data Sheet during the
Financial Year indicated in the Tender Data Sheet. It is
intended that part of the proceeds of the funds will be applied to
cover eligible payments under the contract for the works as
described in the Tender Data Sheet.

Payments will be made directly by the Procuring Entity (or by
financing institution specified in the Tender Data Sheet upon
request of the Procuring Entity to so pay) and will be subject in
all respects to the terms and conditions of the resulting contract
placed by the Procuring Entity.

A Tenderer shall be a construction firm owned by Women,
subject to sub-Clause 3.4 or any combination of them with a
formal intent to enter into an agreement or under an existing
agreement in the form of a joint venture, consortium, or
association. In the case of a joint venture, consortium, or
association, unless otherwise specified in the Tender Data
Sheet, all parties shall be jointly and severally liable.

The Invitation for Tenders is open to the construction firms
owned by Women as defined in the Public Procurement and
Asset Disposal Act, 2015 and The Public Procurement and
Asset Disposal Regulations, 2020 except as provided
hereinafter.

The Tenderers shall satisfy all relevant licensing and/or
registration with the appropriate statutory bodies in Kenya, such
as the Ministry of Water, Sanitation and Irrigation, Ministry of
Public Works or the Energy Regulatory Commission.
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3.4

3.5

3.6

3.7

A Tenderer shall not have a conflict of interest. All Tenderers
found to have a conflict of interest shall be disqualified. A
Tenderer may be considered to have a conflict of interest with
one or more parties in this Tendering process, if they:

a) Are associated or have been associated in the past directly
or indirectly with employees or agents of the Procuring
Entity or a member of a board or committee of the Procuring
Entity;

b) Are associated or have been associated in the past, directly
or indirectly with a firm or any of its affiliates which have
been engaged by the Procuring Entity to provide consulting
services for the preparation of the design, specifications and
other documents to be used for the procurement of the works
under this Invitation for Tenders;

c) Have controlling shareholders in common; or

d) Receive or have received any direct or indirect subsidy from
any of them; or

e) Have the same legal representative for purposes of this
Tender; or

f) Have a relationship with each other, directly or through
common third parties, that puts them in a position to have
access to information about or influence on the Tender of
another Tenderer, or influence the decisions of the Procuring
Entity regarding this Tendering process; or

g) Submit more than one Tender in this Tendering process;
however, this does not limit the participation of
subcontractors in more than one Tender or as Tenderer and
subcontractor simultaneously.

A Tenderer will be considered to have a conflict of interest if
they participated as a consultant in the preparation of the design
or technical specification of the project and related services that
are the subject of the Tender.

Tenderers shall not be under a declaration of ineligibility for
corrupt and fraudulent practices issued by the Government of
Kenya in accordance with GCC sub-Clause 3.2.

Tenderers shall provide such evidence of their continued

eligibility satisfactory to the Procuring Entity, as the Procuring
Entity shall reasonably request.
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One Tender
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Tenderers

Cost of
Tendering

Site Visit and
Pre-Tender
Meeting

4.2

4.3

4.4

5.1

5.2

5.3

6.1

7.1

A firm shall submit only one Tender, in the same Tendering
process, either individually as a Tenderer or as a partner in a
joint venture pursuant to ITT Clause 5.

No firm can be a subcontractor while submitting a Tender
individually or as a partner of a joint venture in the same
Tendering process.

A firm, if acting in the capacity of subcontractor in any Tender,
may participate in more than one Tender but only in that
capacity.

A Tenderer who submits or participates in more than one
Tender (other than as a subcontractor or in cases of alternatives
that have been permitted or requested) will cause all the Tenders
in which the Tenderer has participated to be disqualified.

Tenderers shall submit offers that comply with the requirements
of the Tendering documents, including the basic Tenderer’s
technical design as indicated in the specifications and Drawings
and Bill of Quantities. Alternatives will not be considered,
unless specifically allowed for in the Tender Data Sheet. If so
allowed, sub-Clause 5.2 and 5.3 shall govern.

When alternative times for completion are explicitly invited, a
statement to that effect will be included in the Tender Data
Sheet as will be the method of evaluating different times for
completion.

If so allowed in the Tender Data Sheet, Tenderers wishing to
offer technical alternatives to the requirements of the Tendering
documents must also submit a Tender that complies with the
requirements of the Tendering documents, including the basic
technical design as indicated in the specifications. In addition to
submitting the basic Tender, the Tenderer shall provide all
information necessary for a complete evaluation of the
alternative by the Procuring Entity, including technical
specifications, breakdown of prices, and other relevant details.
Only the technical alternatives, if any, of the lowest evaluated
Tenderer conforming to the basic technical requirements shall
be considered by the Procuring Entity.

The Tenderer shall bear all costs associated with the preparation
and submission of its Tender, and the Procuring Entity shall in
no case be responsible or liable for those costs, regardless of the
conduct or outcome of the Tendering process.

The Tenderer, at the Tenderer’s own responsibility and risk, is
advised to visit and examine the Site of Works and its
surroundings and obtain all information that may be necessary
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Content of
Tendering
Documents

7.2

7.3

7.4

7.5

7.6

8.1

for preparing the Tender and entering into a contract for
construction of the Works. The costs of visiting the Site shall
be at the Tenderer’s own expense.

The Procuring Entity may conduct a site visit and a pre-Tender
meeting. The purpose of the pre-Tender meeting will be to
clarify issues and to answer questions on any matter that may
be raised at that stage.

The Tenderer’s designated representative is invited to attend a
site visit and pre-tender meeting which, if convened, will take
place at the venue and time stipulated in the Tender Data
Sheet.

The Tenderer is requested as far as possible, to submit any
questions in writing or by electronic means to reach the
procuring Entity before the pre-Tender meeting. It may not be
practicable at the meeting to answer all questions, but questions
and responses will be transmitted in accordance with sub-
Clause 7.5.

Minutes of the pre-tender meeting, including the text of the
questions raised and the responses given together with any
responses prepared after the pre-Tender meeting will be
transmitted within the time stated in the Tender Data Sheet to
all purchasers of the Tendering documents. Any modification
of the Tendering documents listed in sub-Clause 8.1 that may
become necessary as a result of the pre-tender meeting shall be
made by the Procuring Entity exclusively through the issue of
an Addendum pursuant to ITT sub Clause 10.2 and not through
the minutes of the pre-Tender meeting.

Non-attendance during the site visit or pre-Tender meeting will
not be a cause for disqualification of a Tenderer unless specified
to the contrary in the Tender Data Sheet.

b) Tendering Documents

The works required, tendering procedures, and contract terms
are prescribed in the Tendering Documents. In addition to
Section | Invitation for Tenders, tendering documents which
should be read in conjunction with any addenda issued in
accordance with ITT sub Clause 10.2 include:

Section | Invitation for Tenders (IFT)
Section Il Instructions to Tenderers (ITT)
Section 11l Tender Data Sheet

Section IV Contract Data Sheet (CDS)
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Clarification of
Tendering
Documents

8.2

8.3

8.4

8.5

9.2

Section V Tender Forms
e Form of Tender
Appendix to Tender
Tender Securing Declaration
Confidential Business Questionnaire
Integrity Declaration
Anti-corruption Declaration commitment/Pledge
Tender Security (Bank Guarantee)

Section VI Evaluation Criteria
Section VIII  Bill of Quantities

Volume | General Conditions

Volume Il Technical Specification

Volume Il Application for Public Procurement Review
Board

Volume IV Drawings

VolumeV  Letter of Acceptance

Volume VI Form of Agreement

Volume VIl Performance Bank or Insurance Guarantee
Volume VIII Advance Payment Guarantee

The number of copies to be completed and returned with the
Tender is specified in the Tender Data Sheet.

The Invitation for Tenders (Section 1) issued by the Procuring
Entity is not part of the Tendering Documents and is included
for reference purposes only. In case of discrepancies between
the Invitation for Tenders and the Tendering Documents listed
in sub-Clause 8.1 above, the said Tendering Documents will
take precedence.

The Procuring Entity is not responsible for the completeness
of the Tendering Documents and their addenda, if they were
not obtained directly from the authorized staff of the Procuring
Entity.

The Tenderer is expected to examine all instructions, forms,
terms and specifications in the Tendering documents. Failure to
furnish all information required by the Tendering Documents or
to submit a Tender substantially responsive to the Tendering
documents in every respect will be at the Tenderer’s risk and
may result in the rejection of its Tender.

A prospective Tenderer requiring any clarification of the
Tendering documents may notify the Procuring Entity in
writing, e-mail or facsimile at the Procuring Entity's address
indicated in the Tender Data Sheet.

The Procuring Entity will within the period stated in the Tender
Data Sheet respond in writing to any request for clarification
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9.3

9.4

Amendments 10.1
of the

Tendering
Documents

10.2

10.3

Language of Tender

Documents
Constituting the
Tender

provided that such request is received not later than the period
indicated in the Tender Data Sheet prior to the deadline for the
submission of Tenders prescribed in sub-Clause 22.1.

Copies of the procuring entity's response will be forwarded to
all Purchasers of the Tendering documents, including a
description of the inquiry, but without identifying its source.

Should the Procuring Entity deem it necessary to amend the
Tendering documents as a result of a clarification, it shall do so
following the procedure under ITT Clause 10.

Before the deadline for submission of Tenders, the Procuring
Entity may, for any reason, whether at its own initiative or in
response to a clarification requested by a prospective Tenderer,
modify the Tendering documents by issuing addenda.

Any addendum issued shall be part of the Tender documents
pursuant to sub-Clause 8.1 and shall be communicated in
writing, by e-mail or facsimile to all who have obtained the
Tendering documents directly from the Procuring Entity.

In order to allow prospective Tenderers reasonable time in
which to take an addendum into account in preparing their
Tenders, the Procuring Entity at its discretion shall extend, as
necessary, the deadline for submission of Tenders, in
accordance with sub-Clause 22.2

c) Preparation of Tenders

11.1  The Tender, and all correspondence and documents
related to the Tender exchanged by the Tenderer and
the Procuring Entity shall be written in the Tender
language stipulated in the Tender Data Sheet.
Supporting documents and printed literature furnished
by the Tenderer may be in another language provided
they are accompanied by an accurate translation of the
relevant passages in the above stated language, in
which case, for purposes of interpretation of the
Tender, the translation shall prevail.

12.1  The Tender submitted by the Tenderer shall consist of
the following components:

a) The Form of Tender (in the format indicated in

Section 1X) completed in accordance with ITT
Clause 15, 16 and 17;
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13.1

13.2

13.3

13.4

b) Information requested by Instructions to Tenderers
ITT sub-Clause 13.2; 13.3 and 13.4;

c) Tender Security or Tender Securing Declaration in
accordance with Instructions to Tenderers ITT
Clause 19;

d) Priced Bill of Quantities;
e) Qualification Information Form and Documents;

f) Alternative offers where invited in accordance with
Instructions to Tenderers ITT Clause 5;

g) Written confirmation authorizing the signatory of
the Tender to commit the Tenderer in accordance
with Instructions to Tenderers ITT sub Clause 19.2;
and

h) And any information or other materials required for
completing and submitting by Tenderers, as
specified in the Tender Data Sheet.

Pursuant to ITT Clause 13, the Tenderer shall furnish,
as part of its Tender, documents establishing the
Tenderer’s eligibility to Tender and its qualifications
to perform the contract if its Tender is accepted.

In the event that pre-qualification of potential
Tenderers has been undertaken, only Tenders from
pre-qualified Tenderers will be considered for award
of contract. These qualified Tenderers should submit
their Tenders with any information updating the
original pre-qualification applications or,
alternatively, confirm in their Tenders that the
originally submitted pre-qualification information
remains essentially correct as of the date of Tender
submission. The update or confirmation should be
provided in Section IX.

If the Procuring Entity has not undertaken pre-
qualification of potential Tenderers, to qualify for
award of the contract, Tenderers shall meet the
minimum qualifying criteria specified in the Tender
Data Sheet:

Tenders submitted by a joint venture of two or more
firms as partners shall comply with the following
requirements, unless otherwise stated in the Tender
Data Sheet:
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Lots Package

141

a) The Tender shall include all the information listed
in the Tender Data Sheet pursuant to sub-Clause
13.3 above for each joint venture partner;

b) The Tender shall be signed so as to be legally
binding on all partners;

c) One of the partners will be nominated as being in
charge, and this authorization shall be evidenced by
submitting a power of attorney signed by legally
authorized signatories of all the partners;

d) The partner in charge shall be authorized to incur
liabilities and receive instructions for and on behalf
of any and all partners of a joint venture and the
entire execution of the Contract, including
payment, shall be done exclusively with the partner
in charge;

e) All partners of the joint venture shall be liable
jointly and severally for the execution of the
contract in accordance with the contract terms and
a statement to this effect shall be included in the
authorization mentioned under (c) above as well as
in the Tender and in the Agreement (in case of a
successful Tender); and

f) A copy of the joint venture agreement entered into
by all partner shall be submitted with the Tender.
Alternatively, a Letter of Intent to execute a joint
venture agreement in the event of a successful
Tender shall be signed by all partners and submitted
with the Tender, together with a copy of the
proposed Agreement.

g) The Tender Security and Tender Securing
Declaration as stated in accordance with ITT
Clause 19, and in case of a successful Tender, the
Agreement, shall be signed so as to be legally
binding on all partners.

When Tendering for more than one contract under the
lots arrangements, the Tenderer must provide evidence
that it meets or exceeds the sum of all the individual
requirements for the lots being tendered in regard to:

a) Average annual turnover;
b) Particular experience including key production
rates;

Page 16 of 146




Form of Tender
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14.2

151

16.1

16.2

16.3

16.4

17.1

17.2

c¢) Financial means, etc.;
d) Personnel capabilities; and
e) Equipment capabilities.

In case the Tenderer fail to fully meet any of these
criteria, it may be qualified only for those lots for
which the Tenderer meets the above requirement.

The Tenderer shall fill the Form of Tender furnished
in the Tendering Documents. The Form of Tender
must be completed without any alterations to its format
and no substitute shall be accepted.

The Contract shall be for the whole Works, as
described in sub-Clause 1.1, based on the priced Bill
of Quantities submitted by the Tenderer.

The Tenderer shall fill in rates and prices for all items
of the Works described in the Bill of Quantities. ltems
for which no rate or price is entered by the Tenderer
will not be paid for by the Procuring Entity when
executed and shall be deemed covered by the other
rates and prices in the Bill of quantities.

All duties, taxes and other levies payable by the
Contractor under the Contract, or for any other cause,
as of the date 15 days prior to the deadline for
submission of Tenders, shall be included in the rates,
prices and total Tender price submitted by the
Tenderer.

The rates and prices quoted by the Tenderer shall be
subject to adjustment during the performance of the
Contract if provided for in the Tender Data Sheet and
the provisions of the Conditions of Contract. The
Tenderer shall submit with the Tender all the
information required under the Contract Data Sheet.

The unit rates and prices shall be quoted by the
Tenderer in the currency as specified in the Tender
Data Sheet.

Tenderers shall indicate details of their expected
foreign currency requirements in the Tender, if any.
The rates of exchange to be used by the Tenderers in
arriving at the local currency equivalent shall be the
selling rates for similar transactions established by the
authority specified in the Tender Data Sheet
prevailing on the date 28 days prior to the latest
deadline for submission of Tenders. These exchange
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17.3
Tender Validity 18.1
Period

18.2

18.3

Tender Security and 19.1
Tender Securing
Declaration

rates shall apply for all payments so that no exchange
risk will be borne by the Tenderer. In any case,
payments will be computed using the rates quoted in
the Tender.

Tenderers may be required by the Procuring Entity to
clarify their foreign currency requirements and to
substantiate that the amounts included in the rates and
prices and in the Contract Data Sheet are reasonable
and responsive to sub-Clause 17.1.

Tenders shall remain valid for the period specified in
the Tender Data Sheet after the Tender submission
deadline prescribed by the Procuring Entity, pursuant
to ITT Clause 22. A Tender valid for a shorter period
shall be rejected by the Procuring Entity as non-
responsive.

In exceptional circumstances, prior to expiry of the
original Tender validity period, the Procuring Entity
may request that the Tenderers extend the period of
validity for a specified additional period. The request
and the Tenderers' responses shall be made in writing
or by cable. A Tenderer may refuse the request without
forfeiting its Tender Security or causing to be executed
its Tender Securing declaration. A Tenderer agreeing
to the request will not be required or permitted to
otherwise modify the Tender, but will be required to
extend the validity of its Tender Security or Tender
Securing declaration for the period of the extension,
and in compliance with ITT Clause 19 in all respects.

In the case of fixed price contracts, if the award is
delayed by a period exceeding sixty (60) days beyond
the expiry of the initial Tender validity period, the
contract price will be increased by a factor specified in
the request for extension. The Tender evaluation shall
be based on the Tender price without taking into
consideration on the above correction.

Pursuant to ITT Clause 12, where required in the
Tender Data Sheet, the Tenderer shall furnish as part
of its Tender, a Tender Security in original form and
in the amount and currency specified in the Tender
Data Sheet.

A Tender Securing Declaration as specified in the
Tender Data Sheet in the format provided in section
X shall be provided as a mandatory requirement.
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19.2

19.3

19.4

19.5

19.6

19.7

19.8

The Tender Security or Tender Securing Declaration
is required to protect the Procuring Entity against the
risk of Tenderer’s conduct which would warrant the
security’s forfeiture, pursuant to ITT sub-Clause 19.9.

The Tender Security shall be denominated in the
currency of the Tender and shall be in the following
form:

a) A Bank Guarantee

The Tender Security shall be in accordance with the
Form of the Tender Security included in Section X or
another form approved by the Procuring Entity prior to
the Tender submission.

The Tender Security shall be payable promptly upon
written demand by the Procuring Entity in case any of
the conditions listed in sub-Clause 19.8 are invoked.

Any Tender not accompanied by a Tender Security in
accordance with sub-Clauses 19.1 or 19.3 shall be
rejected by the Procuring Entity as non-responsive,
pursuant to ITT Clause 28.

The Procuring Entity shall immediately release any
Tender Security if:

a) The procuring proceedings are terminated,;

b) The Procuring Entity determines that none of the
submitted Tenders is responsive;

c) A contract for the procurement is entered into.

The Tender Security shall be forfeited and the Tender
Securing Declaration executed if the Tenderer:

a) Withdraws its Tender after the deadline for
submitting Tenders but before the expiry of the
period during which Tenders must remain valid;

b) Rejects a correction of an arithmetic error pursuant
to sub-Clause 29.2;

c) Refuse to enter into a written contract in accordance
with ITT Clause 40;

d) Fails to furnish the Performance Security in
accordance with ITT Clause 41.
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19.9

19.10

Format and Signing  20.1

of Tender

20.2

20.3

20.4

The Tender Security and Tender Securing Declaration
of a joint venture must be in the name of the joint
venture submitting the Tender.

A Tenderer shall be suspended from being eligible for
Tendering in any contract with the Procuring Entity for
the period of time indicated in the Tender Securing
Declaration:

a) If the Tenderer withdraws its Tender, except as
provided in ITT sub-Clauses 18.2 and 29.2; or

b) In the case of a successful Tenderer, if the Tenderer
fails within the specified time limit to:

(i) Sign the contract; or
(i) Furnish the required Performance Security.

The Tenderer shall prepare one original of the
documents comprising the Tender as described in ITT
Clause 12 of these Instructions to Tenderers, with the
Form of Tender, and clearly marked “ORIGINAL”.
In addition, the Tenderer shall submit copies of the
Tender, in the number specified in the Tender Data
Sheet, and clearly marked as “COPIES”. In the event
of discrepancy between them, the original shall
prevail.

The original and all copies of the Tenders shall be
typed or written in indelible ink and shall be signed by
a person or persons duly authorized to sign on behalf
of the Tenderer. This authorization shall consist of a
written confirmation as specified in the Tender Data
Sheet and shall be attached to the Tender. The name
and position held by each person signing the
authorization must be typed or printed below the
signature. All pages of the Tender, except for un-
amended printed literature, shall be initialled by the
person or persons signing the Tender.

Any interlineations, erasures, or overwriting shall be
valid only if they are initialled by the person or persons
signing the Tender.

The Tenderer shall furnish information as described in

the Form of Tender on commissions or gratuities, if
any, paid or to be paid to agents relating to this Tender
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Sealing and
Marking of
Tenders

Deadline for
Submission of
Tenders

21.1

21.2

21.3

21.4

22.1

22.2

22.3

and to contract execution if the Tenderer is awarded
the contract

d) Submission of Tenders

The Tenderer shall seal the original copy of the Tender in
an envelope, duly marked as “ORIGINAL”. A copy will
also be submitted. The envelopes shall then be sealed in
an outer envelope securely sealed in such a manner that
opening and resealing cannot be achieved undetected.

The inner and outer envelopes shall:

a) Be addressed to the Procuring Entity at the address
given in the Tender Data Sheet; and

b) Bear the Project name indicated in the Tender Data
Sheet, the Invitation for Tenders (IFB) title and number
indicated in the Tender Data Sheet, and a statement:
“DO NOT OPEN BEFORE,” to be completed with
the time and the date specified in the Tender Data
Sheet, pursuant to ITT sub-Clause 22.1.

In addition to the identification required in sub-Clause
21.2, the inner envelopes shall also indicate the name and
address of the Tenderer to enable the Tender be returned
unopened in case it is declared late, pursuant to sub-
Clause 22.1 and for matching purpose under ITT Clause
23

If the outer envelope is not sealed and marked as required
by ITT sub clause 21.2, the Procuring Entity shall assume
no responsibility for misplacement or premature opening
of the Tender.

Tenders shall be received by the Procuring Entity at the
address specified under ITT sub-Clause 21.2 no later than
the date and time specified in the Tender Data Sheet.

The Procuring Entity may, in exceptional circumstances
and at its discretion, extend the deadline for the submission
of Tenders by amending the Tendering documents in
accordance with ITT Clause 9, in which case all rights and
obligations of the Procuring Entity and Tenderers
previously subject to the deadline will thereafter be subject
to the new deadline.

The extension of the deadline for submission of Tenders
shall not be made later than the period specified in the
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Late Tenders

Modification,
Substitution and
Withdrawal of
Tenders

23.1

23.2

24.1

24.2

24.3

24.4

24.5

Tender Data Sheet before the expiry of the original
deadline.

The Procuring Entity shall not consider for evaluation any
Tender that arrives after the deadline for submission of
Tenders, in accordance with ITT Clause 22.

Any Tender received by the Procuring Entity after the
deadline for submission of Tenders shall be declared late,
rejected and returned unopened to the Tenderer

A Tenderer may modify or substitute or withdraw its
Tender after it has been submitted, provided that written
notice of the modification, including substitution or
withdrawal of the Tender, is received by the Procuring
Entity prior to the deadline prescribed for submission of
Tenders prescribed under ITT sub-Clause 22.1.

The Tenderer’s modification or substitution or withdrawal
notice shall be prepared, sealed, marked, and dispatched in
accordance with the provisions of ITT Clauses 20 and 21
with the outer and inner envelopes additionally marked
“MODIFICATION”  or  SUBSTITUTION or
“WITHDRAWAL?” as appropriate. The notice may also
be sent by electronic mail and facsimile, but followed by a
signed confirmation copy, postmarked no later than the
deadline for submission of Tenders.

No Tender may be withdrawn, replaced or modified in the
interval between the deadline for submission of Tenders
and the expiration of the period of Tender validity
specified by the Tenderer on the Tender Form. Withdrawal
of a Tender during this interval shall result in the
Tenderer’s forfeiture of its Tender Security or execution
of Tender Securing Declaration, pursuant to the ITT sub-
Clause 19.9.

Withdrawal of a Tender between the deadline for
submission of Tenders and the expiration of the period of
Tender validity specified in the Tender Data Sheet or as
extended pursuant to sub-Clause 22.2 shall result in the
forfeiture of the Tender Security and execution of Tender
Securing Declaration pursuant to ITT sub-Clause 19.9.

Tenderers may only offer discounts to, or otherwise
modify the prices of their Tenders by submitting Tender
modifications in accordance with this Clause, or included
in the original Tender submission.
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Opening of
Tenders

e) Opening and Evaluation of Tenders

25.1

25.2

25.3

25.4

25.5

The Procuring Entity will open all Tenders including
modifications, substitution or withdraw notices made
pursuant to ITT Clause 24, in public, in the presence of
Tenderers or their representatives who choose to attend
and other parties with legitimate interest and Tender
proceedings, at the place on the date and at time specified
in the Tender Data Sheet. The Tenderers’ representatives
who are present shall sign a register as proof of their
attendance.

Envelopes marked “WITHDRAWAL?” shall be opened
and read out first. Tenders for which an acceptable notice
of withdrawal has been submitted pursuant to ITT Clause
24 shall not be opened but returned to the Tenderer. If the
withdrawal envelope does not contain a copy of the
“Power of Attorney” confirming the signature as a person
duly authorized to sign on behalf of the Tenderer, the
corresponding Tender will be opened. Subsequently, all
envelopes marked ""MODIFICATION" shall be opened
and the submissions therein read out in appropriate detail.
Thereafter all envelopes marked or "SUBSTITUTION"
opened and the submissions therein read out in
appropriate detail.

All other envelopes shall be opened one at a time. The
Tenderers' names, the Tender prices, the total amount of
each Tender and of any alternative Tender (if alternatives
have been requested or permitted), any discounts, the
presence or absence of Tender security, and such other
details as the appropriate tender opening committee may
consider appropriate, will be announced by the Secretary
of the Tender Opening Committee at the opening.

Tenders or modifications that are not opened and not read
out at Tender opening shall not be considered further for
evaluation, irrespective of the circumstances. In
particular, any discount offered by a Tenderer which is not
read out at Tender opening shall not be considered further.

Tenderers are advised to send in a representative with the
knowledge of the content of the Tender who shall verify
the information read out from the submitted documents.
Failure to send a representative or to point out any un-read
information by the sent Tenderer’s representative shall
indemnify the Procuring Entity against any claim or
failure to read out the correct information contained in the
Tenderer’s Tender.

Page 23 of 146




Confidentiality

Clarification of
Tenders

25.6

25.7

25.8

25.9

26.1

26.2

26.3

27.1

27.2

No Tender will be rejected at Tender opening except for
late Tenders which will be returned unopened to the
Tenderer, pursuant to ITT Clause 23.

The Secretary of the appropriate tender opening
committee shall prepare minutes of the Tender opening.
The record of the Tender opening shall include, as a
minimum: the name of the Tenderers and whether or not
there is a withdrawal, substitution or modification, the
Tender price per Lot if applicable, including any discounts
and alternative offers and the presence or absence of a
Tender Security or Tender Securing Declaration.

The Tenderers’ representatives who are present shall be
requested to sign the record. The omission of a Tenderer’s
signature on the record shall not invalidate the contents
and affect the record.

A copy of the minutes of the Tender opening shall be
furnished to individual Tenderers upon request.

Information relating to the examination, clarification,
evaluation, and comparison of Tenders and
recommendations for the award of a Contract shall not be
disclosed to Tenderers or any other persons not officially
concerned with such process until the award to the
successful Tenderer has been announced.

Any effort by a Tenderer to influence the Procuring
Entity’s processing of Tenders or award decisions may
result in the rejection of his Tender.

Notwithstanding sub-Clause 26.2, from the time of
Tender opening to the time of Contract award, if any
Tenderer wishes to contact the Procuring Entity on any
matter related to the Tendering process, it should do so in
writing.

To assist in the examination, evaluation, comparison of
Tenders and post-qualification of the Tenderer, the
Procuring Entity may, at its discretion, ask a Tenderer for
clarification of its Tender including breakdown of prices.
Any clarification submitted by a Tenderer that is not in
response to a request by the Procuring Entity shall not be
considered.

The request for clarification and the response shall be in
writing. No change in the prices or substance of the
Tender shall be sought, offered, or permitted except to
confirm the correction of arithmetic errors discovered by
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Preliminary
Examination of
Tenders

27.3

28.1

28.2

28.3

28.4

the Procuring Entity in the evaluation of Tenders in
accordance with ITT Clause 29.

From the time of Tender opening to the time of Contract
award if any Tenderer wishes to contact the Procuring
Entity on any matter related to the Tender it should do so
in writing.

Prior to the detailed evaluation of Tenders, the Procuring
Entity will determine whether:

f) The Tender has been submitted in the required format;

g) Any Tender Security submitted is in the required form,
amount and validity period,;

h) The Tender has been signed by the person lawfully
authorized to do so;

i) The required number of copies of the Tender have been
submitted;

J) The Tender is valid for the period required;

k) All required documents and information have been
submitted; and

1) Any required samples have been submitted.

The Procuring Entity will confirm that the documents and
information specified under ITT Clause 12 and ITT
Clause 13 have been provided in the Tender. If any of
these documents or information is missing, or is not
provided in accordance with the Instructions to Tenderers,
the Tender shall be rejected.

The Procuring Entity may waive any minor informality,
nonconformity, or irregularity in a Tender which does not
constitute a material deviation, provided such waiver does
not prejudice or affect the relative ranking of any Tenderer

A substantially responsive Tender is one which conforms
to all the terms, conditions, and specifications of the
Tendering documents, without material deviation or
reservation. A material deviation or reservation is one
that:

a) Affects in any substantial way the scope, quality, or
execution of the Works;
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Correction of
Errors

Conversion to
Single Currency

28.5

29.1

29.2

30.1

b) Limits in any substantial way, inconsistent with the
Tendering documents, the Procuring Entity's rights or
the Tenderer’s obligations under the Contract; or

c) If rectified, would affect unfairly the competitive
position of other Tenderers presenting substantially
responsive Tenders.

If a Tender is not substantially responsive, it will be
rejected by the Procuring Entity, and may not
subsequently be made responsive by correction or
withdrawal of the non-conforming deviation or
reservation.

Tenders determined to be substantially responsive will be
checked by the Procuring Entity for any arithmetic errors.
Errors will be corrected by the Procuring Entity as
follows:

a) If there is a discrepancy between unit prices and the
total price that is obtained by multiplying the unit price
and quantity, the unit price shall prevail, and the total
price shall be corrected, unless in the opinion of the
Procuring Entity there is an obvious misplacement of
the decimal point in the unit price, in which case the
total price as quoted shall govern and the unit price
shall be corrected;

b) If there is an error in a total corresponding to the
addition or subtraction of subtotals, the subtotals shall
prevail and the total shall be corrected; and

c) Where there is a discrepancy between the amounts in
figures and in words, the amount in figures will govern.

The amount stated in the Tender will, be adjusted by the
Procuring Entity in accordance with the above procedure
for the correction of errors and, with, the concurrence of
the Tenderer, shall be considered as binding upon the
Tenderer. If the Tenderer does not accept the corrected
amount, its Tender will then be rejected, and the Tender
Security may be forfeited and the Tender Securing
Declaration may be executed in accordance with sub-
Clause 19.9.

To facilitate the evaluation and comparison, the Procuring
Entity will convert all Tender prices expressed in the
amounts in various currencies in which the Tender prices
are payable to Kenya Shillings at the selling exchange rate
established for similar transactions by the Central Bank of
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Comparison of
Tenders

National
Preference

31.1

31.2

31.3

32.1

32.2

Kenya ruling on the date specified in the Tender Data
Sheet.

The Procuring Entity shall evaluate and compare only the
Tenders determined to be substantially responsive in
accordance with ITT Clause 28.

In evaluating the Tenders, the Procuring Entity will
determine for each Tender the evaluated Tender price by
adjusting the Tender price as follows:

Making any correction for errors pursuant to ITT Clause
29;

Excluding provisional sums and the provision, if any for
contingencies in the Bill of Quantities, but including Day
work, where priced competitively ; and

Making appropriate adjustments to reflect discounts or
other price modifications offered in accordance with sub-
Clause 24.5.

The Procuring Entity may waive any minor informality or
non-conformity, which does not constitute a material
deviation, provided such waiver does not prejudice or
affect the relative standing of any Tenderer. Variations,
deviations, and alternative offers and other factors, which
are in excess of the requirements of the Tendering
documents or otherwise result in unsolicited benefits for
the Procuring Entity will not be taken into account in
Tender evaluation.

In the evaluation of Tenders, the Procuring Entity shall
apply exclusive preference to citizens of Kenya where:

a) The funding is 100% from the Government of Kenya
or a Kenyan body;

b) The amounts are below the prescribed threshold of
KShs.30 million;

To qualify for the preference, the candidate shall provide
evidence of eligibility by:

a) Proving Kenyan citizenship by production of a Kenyan
Identity Card; or

b) Providing proof of being a “citizen contractor” in terms
of section 3(1) of the Act, i.e. being a natural person or
an incorporated company wholly owned and controlled
by persons who are citizens of Kenya;
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Determination of
the Lowest
Evaluated Tender

Post-qualification
of Tenderer

Criteria of Award

32.3

331

34.1

34.2

34.3

34.4

The Minister of Finance may prescribe additional
preference and/or reservation schemes, for example for
procurements above these thresholds. If such additional
preference schemes apply, details will be given in the
Tender Data Sheet.

The Tender with the lowest evaluated price from among
those which are eligible, compliant and substantially
responsive shall be the lowest evaluated Tender.

If specified in the Tender Data Sheet, post-qualification
shall be undertaken.

The Procuring Entity will determine to its satisfaction
whether the Tenderer that is selected as having submitted
the lowest evaluated responsive Tender is qualified to
perform the contract satisfactorily, in accordance with the
criteria listed in sub-Clause 13.3.

The determination will take into account the Tenderer’s
financial, technical, and production capabilities. It will be
based upon an examination of the documentary evidence
of the Tenderer’s qualifications submitted by the
Tenderer, pursuant to sub-Clause 13.3, as well as such
other information as the Procuring Entity deems necessary
and appropriate. Factors not included in these Tendering
documents shall not be used in the evaluation of the
Tenderer’s qualifications.

An affirmative determination will be a prerequisite for
award of the contract to the Tenderer. A negative
determination will result in rejection of the Tenderer’s
Tender, in which event the Procuring Entity will proceed
to the next lowest evaluated Tender to make a similar
determination of that Tenderer’s capabilities to perform
satisfactorily.

m) Award of Contract

35.1 Subject to ITT Clause 35 and 36, the Procuring
Entity will award the Contract to the Tenderer
whose Tender has been determined to be
substantially responsive to the Tendering
documents and who has offered the lowest
Evaluated Tender Price, provided that such
Tenderer has been determined to be:

a) Eligible in accordance with the provisions of
ITT Clause 3;

Page 28 of 146




Clarifications

Procuring Entity’s Right
to accept any Tender and
to Reject any or all
Tenders

35.2

36.1

36.2

37.1

b) Is determined to be qualified to perform the
Contract satisfactorily;

c¢) Successful negotiations have been concluded.

If, pursuant to sub-Clause 14.1, this Contract is
being awarded on a “lot and package” basis, the
lowest evaluated Tender price will be determined
when evaluating this Contract in conjunction with
other Contracts to be awarded concurrently,
taking into account any discounts offered by the
Tenderer for award of more than one Contract.

Clarifications may be undertaken with the lowest
evaluated Tenderer relating to the following
areas:

a) A minor alteration to the technical details of
the statement of requirements;

b) Reduction of quantities for budgetary reasons,
where the reduction is in excess of any
provided for in the Tendering documents;

c) A minor amendment to the Contract Data
Sheet;

d) Finalizing payment arrangements;
e) Mobilization arrangements;

f) Agreeing final delivery or work schedule to
accommodate any changes required by the
Procuring Entity;

g) The methodology or staffing; or

h) Clarifying details that were not apparent or
could not be finalized at the time of Tendering.

Clarifications shall not change the substance of
the tender.

Notwithstanding ITT Clause 35, the Procuring
Entity reserves the right to accept or reject any
Tender, and to cancel the Tendering process and
reject all Tenders, at any time prior to the award
of Contract, without thereby incurring any
liability to the affected Tenderer or Tenderers.

Page 29 of 146




Procuring Entities Right
to Vary Quantities at the
Time of Award

Notification of Award

37.2

37.3

38.1

39.1

39.2

39.3

39.4

Notice of the rejection of all Tenders shall be
given promptly within 14 days to all Contractors
that have submitted Tenders.

The Procuring Entity shall upon request
communicate to any Tenderer the grounds for its
rejection of its Tenders, but is not required to
justify those grounds.

The Procuring Entity reserves the right at the time
of contract award to increase or decrease the
quantity of goods or related services originally
specified in these Tendering documents (schedule
of requirements) provided this does not exceed by
the percentage indicated in the Tender Data
Sheet, without any change in unit price or other
terms and conditions of the Tender and Tendering
documents.

The Tenderer whose Tender has been accepted
will be notified of the award by the Procuring
Entity prior to expiration of the Tender validity
period by e-mail or facsimile confirmed by
registered letter. This letter (hereinafter and in the
Conditions of Contract called the "Letter of
Acceptance") will state the sum that the Procuring
Entity will pay the Contractor in consideration of
the provision and maintenance of the Work(s) as
prescribed by the Contract (hereinafter and in the
Contract called the “Contract Price”).

The notification of award will constitute the
formation of the Contract, subject to the Tenderer
furnishing the Performance Security in
accordance with ITT Clause 41 and signing the
Contract in accordance with sub-Clause 40.2

At the same time as the person submitting the
successful Tender is notified, the Procuring
Entity will notify each unsuccessful Tenderer, the
name of the successful Tenderer and the Contract
amount and will discharge the Tender Security
and Tender Securing Declaration of the Tenderer
pursuant to ITT sub Clause 19.7.

If, after notification of award, a Tenderer wishes
to ascertain the grounds on which it’s Tender or
application for pre-qualification was
unsuccessful, it should address its request to the
secretary of the Tender Committee that
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Signing of Contract

Performance Security

40.1

40.2

41.1

41.2

authorized the award of contract. The secretary of
the Tender Committee shall, within fourteen days
after a request, provide written reasons as to why
the Tender, proposal or application to be pre-
qualified was unsuccessful. However, failure to
take this opportunity to clarify the grounds for
rejection does not affect the Tenderer’s right to
seek immediate review by the Public
Procurement Administrative Review Board under
Clause 45.

Promptly, and in no case later than 14 days, after
notification and acceptance of award, Procuring
Entity shall send the successful Tenderer the
Agreement and Contract Data  Sheet,
incorporating all agreements between the parties
obtained as a result of Contract negotiations;

Within the period specified in the notification or
Tender Data Sheet but not earlier than fourteen
(14) days since notification of award of contract
and acceptance thereof, the successful Tenderer
shall sign and date the contract and return it to the
Procuring Entity;

40.3 The signing of the Contract shall be made
only after the successful tenderer has
submitted the performance security as
specified.

Within thirty (30) days but after 14 days after
receipt of the Letter of Acceptance, the successful
Tenderer shall deliver to the Procuring Entity a
Performance Security in the amount and in the
form stipulated in the Tender Data Sheet and the
Contract Data Sheet, denominated in the type and
proportions of currencies in the Letter of
Acceptance and in accordance with the
Conditions of Contract.

If the Performance Security is provided by the
successful Tenderer in the form of a Bank
Guarantee or Insurance Bond, it shall be issued
either:

a) At the Tenderer’s option, by a bank or
insurance firm located in Kenya, or a foreign
bank or insurance firm through a correspondent
bank or insurance firm located in Kenya;
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Advance Payment

Adjudicator

Right to Review

b) With the consent of the Procuring entity,
directly by a foreign bank acceptable to the
Procuring entity.

41.3 Failure of the successful Tenderer to comply with

the requirement of sub-Clause 41.1 shall
constitute sufficient grounds for the annulment of
the award and forfeiture of the Tender Security, in
which event the Procuring Entity may make the
award to the next lowest evaluated Tenderer or
call for new Tenders.

42.1 Advance payment is not applicable in this

Contract.

43.1 The Procuring Entity proposes the person named

in the Tender Data Sheet to be appointed as
Adjudicator under the Contract, at an hourly fee
specified in the Tender Data Sheet, plus
reimbursable expenses. If the Tenderer disagrees
with this proposal, the Tenderer should so state in
the Tender. If, in the Letter of Acceptance, the
Procuring Entity has not agreed on the
appointment of the Adjudicator, the Adjudicator
shall be appointed by the Appointing Authority
designated in the Contract Data Sheet at the
request of either party.

n) Review of Procurement Decisions

44.1 A Tenderer who claims to have suffered or risk

suffering, loss or damage or injury as a result of
breach of a duty imposed on a Procuring Entity or an
Approving Authority by the Public Procurement and
Asset Disposal Act, 2015 and The Public
Procurement and Asset Disposal Regulations, 2020,
the procurement proceedings or processes, may seek
administrative review as prescribed by the Act. The
following matters, however, shall not be subject to
the administrative review:

a) The choice of procurement method,;

b) a decision by the Procuring Entity to reject all
Tenders, proposals or quotations;

c) Where a contract is signed in accordance to
Section 68 of the Public Procurement and Asset
Disposal Act, 2015;
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Submission of
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by the Public
Procurement
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Decision by the Public
Procurement
Administrative Review
Board

45.1

46.1

46.2

47.1

d) Where an appeal is frivolous.

The Tenderer shall submit an application for review
in the number of copies and pay fees as prescribed
by The Public Procurement and Asset Disposal
Regulations, 2020 within fourteen (14) days of the
time the Tenderer became or should have become
aware of the circumstances giving rise to the
complaint or dispute.

Any application for administrative review shall be
submitted in writing to the Secretary, Public
Procurement Administrative Review Board on Form
RB 1 at the address shown in the Tender Data
Sheet. The secretary to the review board shall
immediately after filing of the request, serve a copy
thereof on the Procuring Entity or Director-General
as the case may be.

The application for administrative review shall be in
accordance with the requirements of Regulation 73
of the Public Procurement and Asset Disposal
Regulations,2020, including:

a) Reasons for the complaint, including any alleged
breach of the Act or Regulations;

b) An explanation of how the provisions of the Act
and or Regulation has been breached or omitted,
including the dates and name of the responsible
public officer, where known;

c) Statements or other evidence supporting the
complaint where available as the applicant
considers necessary in support of its request;

d) Remedies sought;
e) Any other information relevant to the complaint.

The Administrative Review Board shall within thirty
(30) days after receipt of an application for
administrative review deliver a written decision
which shall indicate:

a) Annulling anything the Procuring Entity has done
in the procurement proceedings, including
annulling the procurement proceedings in their
entirety;
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Appeal on the decision
of the Review Board

47.2

48.1

b) Giving directions to the Procuring Entity with
respect to anything to be done or redone in the
procurement proceedings;

c) Substituting the decision of the Review Board for
any decision of the Procuring Entity in the
procurement proceedings;

d) Order the payment of costs between parties to the
review.

The decision made by the Review Board shall, be
final and binding on the parties unless judicial
review thereof commences within fourteen (14) days
from the date of the Review Board’s decision.

Any party to the review aggrieved by the decision of

the Review Board may appeal to the High Court and
the decision of the High Court shall be final.
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SECTION I1l: TENDER DATA SHEET
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Tender Data Sheet (TDS)

Instructions to Tenderers Clause Reference

TDS
Reference
Number

ITT
Clause

Number

Amendments of, and Supplements to, Clauses in the Instruction
to Tenderers

A. Introduction

11

The Procuring Entity is Tana Water Works Development Agency

11

Name of Project: EQUIPPING OF GITHUNGURI COMMUNITY
BOREHOLE WITH SOLAR POWERED PUMPING SYSTEM
AND OTHER ASSOCIATED WORKS (TENDER RESERVED
FOR FIRMS OWNED BY WOMEN)

1.2

The expected completion date of the works is: 60 days (2 months) from
commencement date.

13

The Objectives of the Project is to increase access to safe water to
Githunguri Community.

2.1

Name of financing institution: Government of Kenya
Name of the Procuring Entity: Tana Water Works Development
Agency
Financial Year: 2022-2023
Description of works under the contract:
1) Supply and Installation of solar panels and associated cabling.
2) Supply of all Materials and Erection of Solar Panels
mounting structure
3) Supply and installation of 24 m? galvanized pressed steel
water tank
4) Supply all materials and erection of 12 m high tank
elevation structure
5) Supply of all materials and construction of pump control
house, guard house and 1No. water kiosk
6) Any other structural details as per the BoQ

3.1

This is a Restricted Tender and Contractors are required to have valid
registration with the Ministry of Water, Irrigation and Sanitation as
Borehole Drilling/Equipping Contractors, National Construction
Authority and with Energy and Petroleum Regulatory Authority as Solar
Photovoltaic Contractors.

51

Alternative Tenders: Not allowed in this Tender.

52

Alternative time for completion: N/A

5.3

Technical Alternatives: N/A

10

7.3

Pre-tender site visit will take place at the site on Tuesday, 31
January 2023 at 11.00 a.m. The place of converging shall be Labura
Chief’s Camp.
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11.

7.5

The minutes of the pre-Tender meeting will be transmitted within 3days

12.

7.6

Non-attendance at the pre-tender meeting: will result in
disqualification
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B. Tendering Documents

13.

8.2

The number of copies to be completed and returned with the Tender is
One (1) Original and One (1) Copy.

14.

9.1

Address for clarification of Tender Document is:
The CEO,

Tana Water Works Development Agency,
Maji House, Baden Powell Road,

P.O. Box 1292 — 10100 Nyeri, Kenya;
Telephone +061 2032282 or 0724259891

Email: ceo@tanawwda.go.ke

15.

9.2

Period to Respond to request for clarification by TWWDA: 2 days.

Period Prior to deadline for submission of Tenders for Tenderers"
request for clarification: 7 days.

C. Preparation of Tenders

16.

111

Language of Tender and all correspondence shall be in English.
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17.

13.3

Other information or materials required to be completed and submitted by
the Tenderers and of which will form the EVALUATION
CRITERIA:

A.Mandatory Requirement

A)  Form of Bid MUST be duly filled, stamped and signed by an authorized
person and any Cancellations in the Form of Bid MUST be countersigned
B) The BoQ MUST be duly filled, stamped and signed by an authorized
person and any cancellations in BoQs and MUST be Countersigned
C) The Bidder MUST provide Power of Attorney to the person signing the
tender
D) A copy of AGPO certificate for WOMEN.
E) Original Pre Bid Site Visit Certificate must be attached
B.Technical Specifications

Proof of availability of equipment required (own or lease) including;
a) Test Pumping Unit
c) Concrete Mixer and Poker Vibrator
d) Means for transport for staff and material

; ial luati
At this stage, bidders’ tender price will be compared with each other. The
award will be to the lowest evaluated bidder (who will be position one). The
Evaluation Committee should rank the bidders from the lowest evaluated
bidder to the highest Evaluated to provide a fall back where the lowest]
evaluated bidder formally declines to accept the offer upon notification.

Page 39 of 146




D, Experience of Key Personnel
Experience of Key Personnel
Project Manager

a) Project Manager.
-Must have a minimum of Diploma in Water Engineering or equivalent
(attach copies of qualification)

-Minimum 5 years relevant Experience (Attach copies/testimonials}-
Certified CVs signed by both the employer and the employee

b) Driller
-Must be a holder of a certificate in drilling (attach copies of
qualification)

-Minimum 5 years relevant Experience (Attach copies/testimonials}-
Certified CVs signed by both the employer and the employee

c) Electrical/Mechanical Engineer

-Must have a minimum of Diploma in Electrical/Mechanical Engineering
or equivalent (attach copies of qualification)

-Minimum 5 years relevant Experience (Attach copies/testimonials}-
Certified CVs signed by both the employer and the employee

E. Original Pre Bid Site Visit Certificate

17. 134 In the case of joint venture each partner shall submit information required
under Clause ITT Clause 13.4. In addition, the Tenderer shall furnish the
following,

a) A Joint Venture deed executed by the Commissioner of Oaths
b) Payment modality
c) Specific responsibility of each partner in Joint Venture

18. 16.4 The quoted price/tender sum shall be fixed

19. 17.1 The currency in which the prices shall be quoted shall be in Kenya
Shilling

20. 17.2 The authority for establishing the rates of exchange shall be Central Bank
of Kenya.

The applicable date for exchange rates for tendering and evaluation
purposes is 28 days earlier than the final deadline for the submission of
tenders.

21. 18.1 The Tender validity period shall be 180 days after tender opening.

The amount of Tender Security shall be: KES 2% of the Tender Sum
19.1
22. 20.1 The Tenderer should submit: One (1) Original Tender and One (1) copy.

Page 40 of 146




23

20.2

Written confirmation of authorization is: Power of Attorney.

D. Submission of Tenders

24,

21.2 a)

Tenders shall be submitted to:

Chief Executive Officer,

TANA WATER WORKS DEVELOPMENT AGENCY
Maji House, Baden Powell Road

P.O. Box 1292, Nyeri, Kenya,;

Telephone +254 0612032282, 0724259891

Email: ceo@tanawwda.go.ke

25.

21.2b)

Tender No: TWWDA/T/ 015/2022 - 2023
PROJECT NAME: EQUIPPING OF GITHUNGURI COMMUNITY
BOREHOLE WITH SOLAR POWERED PUMPING SYSTEM AND
OTHER ASSOCIATED WORKS.

26.

22.1

The deadline for Tender submission is:
a) Day: Wednesday,
b) Date: 15" February 2023
¢) Time: 10.00am

27

22.3

The extension of the deadline for submission of Tenders shall be made not
later than: 7 days before the expiry of the original deadline.

E. Opening of Tenders

28.

25.1

The Tender opening shall take place at:
Maji house - Baden Powell Road
Building: Maji House

City/Town: Nyeri

Country: Kenya
Date: 151" February 2023 Time: 10.15am

30.

32.3

Additional Preference: Not Applicable.

31.

34.1

Post- qualification: Shall be undertaken for bidders who have not worked
with the procuring entity(N/A)

32.

38.1

Percentage for quantities increase or decrease is 15%.

F. Award of Contract

33.

41.1

The amount of Performance Security shall be 1096 of the Contract Sum
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34. 42.1 | Advance payment shall not be applicable.
35. 43.1 | The proposed adjudicator for the project is: Appointee by Chairman
Institute of Arbitrators, Kenya Branch.
46.1 | Address for submitting appeals to Administrative Review Board:

The Secretary,

Public Procurement Administrative Review Board
The Public Procurement Regulatory Authority,
10™ Floor, National Bank House

P.O Box 58583 — 00200,

NAIROBI, KENYA.

E mail: info@ppra.go.ke

Website: www.ppra.go.ke
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SECTION IV: GENERAL CONDITIONS OF CONTRACT
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1. Definitions

A. General

1.1 Boldface type is used to identify defined terms.

The Adjudicator is the person appointed jointly by the
Procuring Entity and the Contractor to resolve disputes
in the first instance, as provided for in Clauses 27 and 28
hereunder.

Bill of Quantities means the priced and completed Bill of
Quantities forming part of the Tender.

Compensation Events are those defined in Clause 47
hereunder.

The Completion Date is the date of completion of the Works
as certified by the Project Manager, in accordance with
Sub-Clause 58.1.

The Contract is the Contract between the Procuring Entity
and the Contractor to execute, complete, and maintain
the Works. It consists of the documents listed in Clause
2.3 below.

The Contractor is a person or corporate body whose Tender
to carry out the Works has been accepted by the
Procuring Entity.

The Contractor’s Tender is the completed Tendering
document submitted by the Contractor to the Procuring
Entity.

The Contract Price is the price stated in the Letter of
Acceptance and thereafter as adjusted in accordance with
the provisions of the Contract.

Days are calendar days; months are calendar months.

Day works are varied work inputs subject to payment on a
time basis for the Contractor’s employees and
Equipment, in addition to payments for associated
Materials and Plant.

A Defect is any part of the Works not completed in
accordance with the Contract.

The Defects Liability Certificate is the certificate issued by
the Project Manager upon correction of defects by the
Contractor.

The Defects Liability Period is the period named in the
Contract Data Sheet and calculated from the
Completion Date.

Drawings include calculations and other information
provided or approved by the Project Manager for the
execution of the Contract.
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The Procuring Entity is the party who employs the
Contractor to carry out the Works.

Equipment is the Contractor’s machinery and vehicles
brought temporarily to the Site to construct the Works.

The Initial Contract Price is the Contract Price listed in the
Procuring Entity’s Letter of Acceptance.

The Intended Completion Date is the date on which it is
intended that the Contractor shall complete the Works.
The Intended Completion Date is specified in the
Contract Data Sheet. The Intended Completion Date
may be revised only by the Project Manager by issuing
an extension of time or an acceleration order.

Materials are all supplies, including consumables, used by
the Contractor for incorporation in the Works.

Plant is any integral part of the Works that shall have a
mechanical, electrical, chemical, or biological function.

The Project Manager is the person named in the Contract
Data Sheet (or any other competent person appointed by
the Procuring Entity and notified to the Contractor, to act
in replacement of the Project Manager) who is
responsible for supervising the execution of the Works
and administering the Contract and shall be an
“Architect” or a “Quantity Surveyor” registered under
the Architects and Quantity Surveyors Act Cap 525 or an
“Engineer” registered under Engineers Registration Act
Cap 530.

The Site is the area defined as such in the Contract Data
Sheet.

Site Investigation Reports are those that were included in
the Tendering documents and are factual and
interpretative reports about the surface and subsurface
conditions at the Site.

Specification means the Specification of the Works included
in the Contract and any modification or addition made or
approved by the Project Manager.

The Start Date is given in the Contract Data Sheet. It is
the latest date when the Contractor shall commence
execution of the Works. It does not necessarily coincide
with any of the Site Possession Dates.

A Subcontractor is a person or corporate body who has a
Contract with the Contractor to carry out a part of the
work in the Contract, which includes work on the Site.
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2. Interpretation

3. Language, Law,
Fraud and
Corruption

2.1

2.2

2.3

3.1

Temporary Works are works designed, constructed,
installed, and removed by the Contractor that are needed
for construction or installation of the Works.

A Variation is an instruction given by the Project Manager
that varies the Works.

The Works are what the Contract requires the Contractor to
construct, install, and turn over to the Procuring Entity,
as defined in the Contract Data Sheet.

“Force Majeure” means an event which is beyond the
reasonable control of a Party and which makes a Party’s
performance of its obligations under the Contract
impossible or so impractical as to be considered
impossible under the circumstances.

In interpreting these Conditions of Contract, singular also
means plural, male also means female or neuter, and the
other way round. Headings have no significance. Words
have their normal meaning under the language of the
Contract unless specifically defined. The Project Manager
will provide instructions clarifying queries about these
Conditions of Contract.

If sectional completion is specified in the Contract Data
Sheet, references in the Conditions of Contract to the
Works, the Completion Date, and the Intended Completion
Date apply to any Section of the Works (other than
references to the Completion Date and Intended
Completion Date for the whole of the Works).

The documents forming the Contract shall be interpreted in
the order of priority given in the Contract Data Sheet:

(1) Agreement;

(2) Letter of Acceptance;

(3) Contract Data Sheet;

(4) Conditions of Contract;
(5) Technical Specifications;
(6) Contractor’s Tender;

(7) Drawings (if any);

(8) Bill of Quantities; and

(9) Any other document listed in the Contract Data
Sheet as forming part of the Contract.

The language of the Contract and the law governing the
Contract are stated in the Contract Data Sheet.
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3.2 The Government requires that Procuring Entities
(including beneficiaries of Government funded projects) as
well as  Tenderers/Suppliers/Contractors under
Government financed contracts, observe the highest
standard of ethics during the procurement and execution of
such contracts. It is the responsibility of the Procuring
Entity to ensure that Tenderers, suppliers, and contractors
and their subcontractors observe the highest standard of
ethics during the procurement and execution of such
contracts. In pursuance of this policy:

For the purpose of this provision, the following definitions
are provided:

(i).  “Corruption” has the meaning assigned to it in
the Anti-Corruption and Economic Crime Act
2003 and includes the offering, giving, receiving
or soliciting of anything of value to influence the
action of a public official in the procurement or
disposal process or in contract execution;

(i).  “Fraudulent Practice” includes a
misrepresentation of fact in order to influence a
procurement or disposal process or the execution
of a contract to the detriment of the Procuring
Entity and includes collusive practices amongst
Tenderers prior to or after Tender submission
designed to establish Tender prices at artificial
non-competitive levels and deprive the Procuring
Entity of the benefits of free and open
competition;

(ili).  “Collusive Practice” means an arrangement
between two or more suppliers, contractors and
subcontractors designed to achieve an improper
purpose, including to influence improperly the
actions of the Procuring Entity prior to or after
Tender submission , designed to establish Tender
prices at artificial non-competitive levels and to
deprive the Procuring Entity of the benefit of free
and open competition;

(iv). “Coercive Practice” means impairing or
harming, or threatening to impair or harm,
directly or indirectly a supplier, contractor or
subcontractor or the property of any of them to
influence improperly the actions of a Procuring
Entity;

(v). “Obstructive Practice” means deliberately
destroying, falsifying, altering or concealing of
evidence material to the investigation or making
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false statements to investigators in order to
materially impede an investigation into
allegations of a corrupt, fraudulent, coercive or
collusive practice; and /or threatening, harassing
or intimidating any party to prevent it from
disclosing its knowledge of matters relevant to
the investigation or from pursuing the
investigation.

A Procuring Entity has the right to require that Tenderers,

suppliers, and contractors and their subcontractors
permit persons duly appointed by EACC/PPRA/KNAO
to inspect their accounts and records and other
documents relating to the Tender submission and
contract performance;

The Procuring Entity will reject a proposal for award if it

determines that the Tenderer recommended for award
has engaged in corrupt, fraudulent practices or others
stated under Clause 44.1.a in competing for the contract;

In pursuit of the policy defined in sub-Clause 44.1 the

Procuring Entity will cancel the portion of the funds
allocated to a contract for goods, works, or services if it
at any time determines that corrupt or fraudulent
practices were engaged in by representatives of the
Procuring Entity or Approving Authority or of a
beneficiary of the funds during the procurement or the
execution of that contract;

In the event that the Procuring Entity or Approving
Authority does not take timely and appropriate action
satisfactory to the Government of Kenya to remedy the
situation, then the Director-General may order an
investigation of procurement proceedings for the
purpose of determining whether there has been a breach
of the Public Procurement and Asset Disposal Act, 2015.

3.3 The Director-General may, on the advice of the Advisory

3.4

Board, debar a person from participating in procurement
proceedings on the ground that the person has committed
an offence under the Public Procurement and Asset
Disposal Act, 2015. A debarment shall be for a period of
time of not less than five years. Before a person is so
debarred, he/she will be given an opportunity to make
representations to the Director-General and may request
the Review Board to review the debarment.

Any communication between the Tenderers and the
Procuring Entity related to matters of alleged fraud or
corruption must be made in writing.
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4. Confidentiality

5. Project
Manager’s
Decisions

6. Delegation

7. Communication
S

8. Subcontracting

9. Other
Contractors

10. Personnel

4.1

5.1

6.1

7.1

8.1

9.1

The Service Providers, their Subcontractors, and the
Personnel of either of them shall not disclose any
proprietary or confidential information relating to the
Project, the Services, this Contract, or the Procuring
Entity’s business or operations without the prior written
consent of the Procuring Entity.

Except where otherwise specifically stated, the Project
Manager will decide contractual matters between the
Procuring Entity and the Contractor in the role representing
the Procuring Entity.

The Project Manager may delegate any of his duties and
responsibilities to other people except to the Adjudicator,
after notifying the Contractor, and may cancel any
delegation after notifying the Contractor.

Communications between parties that are referred to in the
Conditions shall be effective only when in writing. A
notice shall be effective only when it is delivered.

The Contractor may subcontract with the approval of the
Project Manager, but may not assign the Contract without
the approval of the Procuring Entity in writing.
Subcontracting shall not alter the Contractor’s obligations.

The Contractor shall cooperate and share the Site with other
contractors, public authorities, utilities, and the Procuring
Entity between the dates given in the Schedule of Other
Contractors, as referred to in the Contract Data Sheet. The
Contractor shall also provide facilities and services for
them as described in the Schedule. The Procuring Entity
may modify the Schedule of Other Contractors, and shall
notify the Contractor of any such modification

10.1 The Contractor shall employ the key personnel named in the

Schedule of Key Personnel, as referred to in the Contract
Data Sheet, who shall be appropriately qualified and
registered with the appropriate bodies to carry out the
functions stated in the Schedule or other personnel approved
by the Project Manager. The Project Manager will approve
any proposed replacement of key personnel only if their
relevant qualifications and abilities are substantially equal
to or better than those of the personnel listed in the Schedule.

10.2 If the Project Manager asks the Contractor to remove a

person who is a member of the Contractor’s staff or work
force, stating the reasons, the Contractor shall ensure that
the person leaves the Site within seven days and has no
further connection with the work in the Contract.
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11. Procuring
Entity’s and
Contractor’s
Risks

12. Procuring

Entity’s Risks

13. Contractor’s
Risks

14. Insurance

111

12.1

The Procuring Entity carries the risks which this Contract
states are Procuring Entity’s risks, and the Contractor
carries the risks which this Contract states are Contractor’s
risks.

From the Start Date until the Defects Correction Certificate
has been issued, the following are Procuring Entity’s risks:

a) The risk of personal injury, death, or loss of or damage to
property (excluding the Works, Plant, Materials, and
Equipment), which are due to:

(i)  Use or occupation of the Site by the Works or
for the purpose of the Works, which is the
unavoidable result of the Works; or

(i) Negligence, breach of statutory duty, or
interference with any legal right by the
Procuring Entity or by any person employed by
or contracted to him except the Contractor.

b) The risk of damage to the Works, Plant, Materials, and
Equipment to the extent that it is due to a fault of the Procuring
Entity or in the Procuring Entity’s design, or due to war or
radioactive contamination directly affecting the country where
the Works are to be executed.

12.2

13.1

141

From the Completion Date until the Defects Correction
Certificate has been issued, the risk of loss of or damage to
the Works, Plant, and Materials is a Procuring Entity’s risk
except loss or damage due to:

(@) A Defect which existed on the Completion Date;

(b) An event occurring before the Completion Date,
which was not itself a Procuring Entity’s risk; or

(c) The activities of the Contractor on the Site after the
Completion Date.

From the Starting Date until the Defects Correction
Certificate has been issued, the risks of personal injury,
death, and loss of or damage to property (including, without
limitation, the Works, Plant, Materials, and Equipment)
which are not Procuring Entity’s risks are Contractor’s
risks.

The Contractor shall provide, in the joint names of the
Procuring Entity and the Contractor, insurance cover from
the Start Date to the end of the Defects Liability Period, in
the amounts and deductibles stated in the Contract Data
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15.

16.

17.

18.

Site
Investigation
Reports

Queries about
the Contract
Data Sheet

Contractor to
Construct the
Works

Commencement
and Completion

14.2

14.3

14.4

145

151

16.1

17.1

18.1

Sheet for the following events which are due to the
Contractor’s risks:

(@) Loss of or damage to the Works, Plant, and Materials;
(b) Loss of or damage to Equipment;

(c) Loss of or damage to property (except the Works,
Plant, Materials, and Equipment) in connection with
the Contract; and

(d) Personal injury or death.

Policies and certificates for insurance shall be delivered by
the Contractor to the Project Manager for the Project
Manager’s approval before the Start Date. All such
insurance shall provide for compensation to be payable in
the types and proportions of currencies required to rectify
the loss or damage incurred.

If the Contractor does not provide any of the policies and
certificates required, the Procuring Entity may affect the
insurance which the Contractor should have provided and
recover the premiums the Procuring Entity has paid from
payments otherwise due to the Contractor or, if no payment
is due, the payment of the premiums shall be a debt due.

Alterations to the terms of insurance shall not be made
without the approval of the Project Manager.

Both parties shall comply with any conditions of the
insurance policies.

The Contractor, in preparing the Tender, shall rely on any
Site Investigation Reports referred to in the Contract Data
Sheet, supplemented by any information available to the
Tenderers.

The Project Manager will clarify queries on the Contract
Data Sheet.

The Contractor shall construct and install the Works in
accordance with the Specifications and Drawings.

The Contractor may commence execution of the Works on
the Start Date and shall carry out the Works in accordance
with the Programme submitted by the Contractor, as
updated with the approval of the Project Manager, and
complete them by the Intended Completion Date.
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19. Approval by the 19.1

Project
Manager

20. Protection of
the
Environment

21. Labour Laws

22. Health and
Safety

19.2

19.3

19.4

19.5

20.1

20.2

21.2

21.2

22.1

22.2

22.3

The Contractor shall submit Specifications and Drawings
showing the proposed Temporary Works to the Project
Manager, who is to approve them if they comply with the
Specifications and Drawings.

The Contractor shall be responsible for the design of
Temporary Works.

The Project Manager’s approval shall not alter the
Contractor’s responsibility for design of the Temporary
Works.

The Contractor shall obtain approval of third parties to the
design of the Temporary Works, where required.

All Drawings prepared by the Contractor for the execution
of the temporary or permanent Works, are subject to prior
approval by the Project Manager before their use.

The Contractors shall take all reasonable steps to protect the
environment and to limit damage and nuisance to people
and property resulting from pollution, noise and other
results of his operations.

The Contractors shall ensure that emissions, surface
discharges and effluent from his activities shall not exceed
prescribed values in the environmental laws.

The Contractor shall comply with all the relevant labour
laws applicable in the Country, including laws relating to
workers’ employment, working hours, health, safety,
welfare, and immigration, and shall allow them all their
legal rights.

The Contractor shall require his employees to obey all
applicable laws, including those concerning safety at work.

The Contractor shall at all times take all reasonable
precautions to maintain the health and safety of his
personnel.

The Contractor shall ensure that first aid facilities are
available at all times at the site and that suitable
arrangements are made for all necessary welfare and
hygiene requirements and for the prevention of epidemics.

The Contractor shall notify the Procuring Entity details of
any accident as soon as practicable after its occurrence. The
Contractor shall maintain records and make reports
concerning health, safety, and welfare of persons, and
damage to the property, as the Procuring Entity may
reasonably require.
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23. Discoveries

24. Possession of
the Site

25. Access to the
Site

26. Instructions,
Inspections and
Audits

27. Disputes

28. Procedure for
Disputes

22.4

23.1

24.1

25.1

26.1

26.2

The Contractor shall conduct an HIV-Aids and COVID-19
awareness programme, and shall take other such measures
as specified in the Contract Data Sheet to reduce the risk
of transfer of HIV and COVID-19 virus between and
among Contractor personnel, the Procuring Entity’s Staff
and the surrounding community.

Anything of historical or other interest or of significant
value unexpectedly discovered on the Site shall be the
property of the Procuring Entity. The Contractor shall
notify the Project Manager of such discoveries and carry
out the Project Manager's instructions for dealing with
them.

The Procuring Entity shall give possession of all parts of
the Site to the Contractor. If possession of a part is not
given by the date stated in the Contract Data Sheet, the
Procuring Entity will be deemed to have delayed the start
of the relevant activities, and this will be a Compensation
Event.

The Contractor shall allow the Project Manager and any
person authorized by the Project Manager access to the Site
and to any place where work in connection with the
Contract is being carried out or is intended to be carried out.

The Contractor shall carry out all instructions of the Project
Manager which comply with the applicable laws where the
Site is located.

The Contractor shall permit the Kenya Government to
inspect the Contractor’s accounts and records relating to the
performance of the Contractor and to have them audited by
auditors appointed by the Kenya Government, if so required
by the Kenya Government

27. 1 If the Contractor believes that a decision taken by the

28.1

28.2

Project Manager was either outside the authority given to
the Project Manager by the Contract or that the decision was
wrongly taken, the decision shall be referred to the
Adjudicator within 14 days of the notification of the Project
Manager’s decision.

The Adjudicator shall give a decision in writing within 28
days of receipt of a notification of a dispute.

The Adjudicator shall be paid by the hour at the rate
specified in the Tender Data Sheet and Contract Data
Sheet, together with reimbursable expenses of the types
specified in the Contract Data Sheet, and the cost shall be
divided equally between the Procuring Entity and the
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29. Replacement of
Adjudicator

28.3

29.1

Contractor, whatever decision is reached by the
Adjudicator. Either party may refer a decision of the
Adjudicator to an Arbitrator within 28 days of the
Adjudicator’s written decision. If neither party refers the
dispute to arbitration within the above 28 days, the
Adjudicator’s decision will be final and binding.

The arbitration shall be conducted in accordance with the
arbitration procedure published by the institution named
and in the place shown in the Contract Data Sheet.

Should the Adjudicator resign or die, or should the
Procuring Entity and the Contractor agree that the
Adjudicator is not functioning in accordance with the
provisions of the Contract; a new Adjudicator will be
jointly appointed by the Procuring Entity and the
Contractor. In case of disagreement between the Procuring
Entity and the Contractor, within 30 days, the Adjudicator
shall be designated by the Appointing Authority designated
in the Contract Data Sheet at the request of either party,
within 14 days of receipt of such request.
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30. Programme

31. Extension of
the Intended
Completion
Date

30.1

30.2

30.3

30.4

31.1

31.2

B. Time Control

Within the time stated in the Contract Data Sheet, the
Contractor shall submit to the Project Manager for
approval a Programme showing the general methods,
arrangements, order, and timing for all the activities in
the Works.

An update of the Programme shall be a programme showing
the actual progress achieved on each activity and the effect of
the progress achieved on the timing of the remaining work,
including any changes to the sequence of the activities.

The Contractor shall submit to the Project Manager for
approval an updated Programme at intervals no longer than
the period stated in the Contract Data Sheet. If the
Contractor does not submit an updated Programme within
this period, the Project Manager may withhold the amount
stated in the Contract Data Sheet from the next payment
certificate and continue to withhold this amount until the next
payment after the date on which the overdue Programme has
been submitted.

The Project Manager’s approval of the Programme shall not
alter the Contractor’s obligations. The Contractor may revise
the Programme and submit it to the Project Manager again at
any time. A revised Programme shall show the effect of
Variations and Compensation Events

The Project Manager shall extend the Intended Completion
Date if a Compensation Event occurs or a Variation is issued
which makes it impossible for Completion to be achieved by
the Intended Completion Date without the Contractor taking
steps to accelerate the remaining work, which would cause
the Contractor to incur additional cost.

The Project Manager shall decide whether and by how much
to extend the Intended Completion Date within 21 days of the
Contractor asking the Project Manager for a decision upon
the effect of a Compensation Event or Variation and
submitting full supporting information. If the Contractor has
failed to give early warning of a delay or has failed to
cooperate in dealing with a delay, the delay by this failure
shall not be considered in assessing the new Intended
Completion Date.
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32. Acceleration

33. Delays
Ordered by
the Project
Manager

34. Management
Meetings

35. Early
Warning

321

32.2

33.1

34.1

34.2

35.1

35.2

When the Procuring Entity wants the Contractor to finish
before the Intended Completion Date, the Project Manager
will obtain priced proposals for achieving the necessary
acceleration from the Contractor. If the Procuring Entity
accepts these proposals, the Intended Completion Date will
be adjusted accordingly and confirmed by both the Procuring
Entity and the Contractor.

If the Contractor’s priced proposals for acceleration are
accepted by the Procuring Entity, they shall be
incorporated in the Contract Price and treated as a
Variation.

The Project Manager may instruct the Contractor to delay the
start or progress of any activity within the Works.

Either the Project Manager or the Contractor may require the
other to attend a management meeting. The business of a
management meeting shall be to review the plans for
remaining work and to deal with matters raised in accordance
with the early warning procedure.

The Project Manager shall record the business of
management meetings and provide copies of the record to
those attending the meeting and to the Procuring Entity. The
responsibility of the parties for actions to be taken shall be
decided by the Project Manager either at the management
meeting or after the management meeting and stated in
writing to all who attended the meeting.

The Contractor shall warn the Project Manager at the earliest
opportunity of specific likely future events or circumstances
that may adversely affect the quality of the work increase the
Contract Price or delay the execution of the Works. The
Project Manager may require the Contractor to provide an
estimate of the expected effect of the future event or
circumstance on the Contract Price and Completion Date.
The estimate shall be provided by the Contractor as soon as
reasonably possible.

The Contractor shall cooperate with the Project Manager in
making and considering proposals for how the effect of such
an event or circumstance can be avoided or reduced by
anyone involved in the work and in carrying out any resulting
instruction of the Project Manager.
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36. Identifying
Defects

37. Tests

38. Correction of
Defects

39. Uncorrected
Defects

40. Bill of
Quantities

C. Quality Control

36.1 The Project Manager shall check the Contractor’s work and
notify the Contractor of any Defects that are found. Such
checking shall not affect the Contractor’s responsibilities. The
Project Manager may instruct the Contractor to search for a
Defect and to uncover and test any work that the Project
Manager considers may have a Defect.

36.2 The procuring entity through the Accounting Officer will,
upon commencement of the project works, appoint a
project/contract Implementation team, pursuant to the PPAD
Act 2015, section 151.

37.1 If the Project Manager instructs the Contractor to carry out a
test not specified in the Specification to check whether any
work has a Defect and the test shows that it does, the
Contractor shall pay for the test and any samples. If there is
no Defect, the test shall be a Compensation Event.

38.1 The Project Manager shall give notice to the Contractor of
any Defects before the end of the Defects Liability Period,
which begins at Completion, and is defined in the Contract
Data Sheet. The Defects Liability Period shall be extended
for as long as Defects remain to be corrected.

38.2 Every time notice of a Defect is given, the Contractor shall
correct the notified Defect within the length of time
specified by the Project Manager’s notice.

38.3 If the Contractor has not corrected a defect within the time
specified in the Procuring Entity’s notice, a penalty for lack
of performance will be paid by the Contractor. The amount
to be paid will be calculated as a percentage of the cost of
having the defect correct, assessed as described in Clause
39.

39.1 If the Contractor has not corrected a Defect within the time
specified in the Project Manager’s notice, the Project
Manager will assess the cost of having the Defect corrected,
and the Contractor will pay this amount.

D. Cost Control

40.1 The Bill of Quantities shall contain items for the
construction, installation, testing, and commissioning work
to be done by the Contractor.

40.2 The Bill of Quantities is used to calculate the Contract Price.
The Contractor shall be paid for the quantity of the work
done at the rate in the Bill of Quantities for each item.
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41. Changes in the
Quantities

42. Variations

43. Payments for
Variations

41.1

41.2

41.3

42.1

43.1

43.2

43.3

43.4

43.5

If the final quantity of the work done differs from the
quantity in the Bill of Quantities for the particular item by
more than 25 percent, provided the change exceeds 1
percent of the Initial Contract Price, the Project Manager
shall adjust the rate to allow for the change.

The Project Manager shall not adjust rates from changes in
quantities if thereby the Initial Contract Price is exceeded
by more than 15 percent, except with the prior approval of
the Procuring Entity.

If requested by the Project Manager, the Contractor shall
provide the Project Manager with a detailed cost breakdown
of any rate in the Bill of Quantities.

All Variations shall be included in the updated Programmes
produced by the Contractor.

The Contractor shall provide the Project Manager with a
quotation for carrying out the Variation when requested to
do so by the Project Manager. The Project Manager shall
assess the quotation, which shall be given within seven days
of the request or within any longer period stated by the
Project Manager and before the Variation is ordered.

If the work in the Variation corresponds with an item
description in the Bill of Quantities and if, in the opinion of
the Project Manager, the quantity of work is above the limit
stated in Sub-Clause 41.1 or the timing of its execution do
not cause the cost per unit of quantity to change, the rate in
the Bill of Quantities shall be used to calculate the value of
the Variation. If the cost per unit of quantity changes, or if
the nature or timing of the work in the Variation does not
correspond with items in the Bill of Quantities, the
quotation by the Contractor shall be in the form of new rates
for the relevant items of work.

If the Contractor’s quotation is unreasonable, the Project
Manager may order the Variation and make a change to the
Contract Price, which shall be based on the Project
Manager’s own forecast of the effects of the Variation on
the Contractor’s costs.

If the Project Manager decides that the urgency of varying
the work would prevent a quotation being given and
considered without delaying the work, no quotation shall be
given and the Variation shall be treated as a Compensation
Event.

The Contractor shall not be entitled to additional payment
for costs that could have been avoided by giving early
warning.
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44. Cash Flow
Forecasts

45. Payment
Certificates

46. Payments

44.1

45.1

45.2

45.3

45.4

45.5

45.6

45.7

46.1

46.2

When the Programme is updated, the Contractor shall
provide the Project Manager with an updated cash flow
forecast. The cash flow forecast shall include different
currencies, as defined in the Contract, converted as
necessary using the Contract exchange rates.

The Contractor shall submit to the Project Manager monthly
statements of the estimated value of the work executed less
the cumulative amount certified previously.

The Project Manager shall check the Contractor’s monthly
statement and certify the amount to be paid to the
Contractor within twenty-eight 28 days of receipt of the
certificate from the contractor.

The value of work executed shall be determined by the
Project Manager.

The value of work executed shall comprise the value of the
quantities of the items in the Bill of Quantities completed.

The value of work executed shall include the valuation of
Variations and Compensation Events.

The Project Manager may exclude any item certified in a
previous certificate or reduce the proportion of any item
previously certified in any certificate in the light of later
information.

The Project Manager shall not be bound to certify any
payment, if the net amount, after all retentions and
deductions would be less than minimum amount of Interim
Payment Certificate stated in the Contract Data Sheet.

Payments shall be adjusted for deductions for advance
payments and retention. The Procuring Entity shall pay the
Contractor the amounts certified by the Project Manager
within 90 days of the date of each certificate. If the
Procuring Entity makes a late payment, the Contractor shall
be paid interest on the late payment in the next payment
Interest shall be calculated from the date by which the
payment should have been made up to the date when the
late payment is made at the prevailing rate of interest for
commercial borrowing for each of the currencies in which
payments are made as indicated in the Contract Data
Sheet.

If an amount certified is increased in a later certificate or as
a result of an award by the Adjudicator or an Arbitrator, the
Contractor shall be paid interest upon the delayed payment
as set out in this clause. Interest shall be calculated from the
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47. Compensation
Events

46.3

46.4

47.1

date upon which the increased amount would have been
certified in the absence of dispute.

Unless otherwise stated, all payments and deductions will
be paid or charged in the proportions of currencies
comprising the Contract Price.

Items of the Works for which no rate or price has been
entered in will not be paid for by the Procuring Entity and
shall be deemed covered by other rates and prices in the
Contract.

The following shall be Compensation Events:

(a) The Procuring Entity does not give access to a part of
the Site by the Site Possession Date stated in the
Contract Data Sheet.

(b) The Procuring Entity modifies the Schedule of Other
Contractors in a way that affects the work of the
Contractor under the Contract.

(c) The Project Manager orders a delay or does not issue
Drawings, Specifications, or instructions required for
execution of the Works on time.

(d) The Project Manager instructs the Contractor to uncover
or to carry out additional tests upon work, which is then
found to have no Defects.

(e) The Project Manager unreasonably does not approve
a subcontract to be let.

()  Ground conditions are substantially more adverse than
could reasonably have been assumed before issuance
of the Letter of Acceptance from the information
issued to Tenderers (including the Site Investigation
Reports), from information available publicly and
from a visual inspection of the Site.

(o) The Project Manager gives an instruction for dealing
with an unforeseen condition, caused by the Procuring
Entity, or additional work required for safety or other
reasons.

(h) Other contractors, public authorities, utilities, or the
Procuring Entity does not work within the dates and
other constraints stated in the Contract, and they cause
delay or extra cost to the Contractor.

(i)  The advance payment is delayed.
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48. Taxes

49. Currencies

50. Price
Adjustment

47.2

47.3

47.4

48.1

49.1

(1) The effects on the Contractor of any of the Procuring
Entity’s Risks.

(k) The Project Manager unreasonably delays issuing a
Certificate of Completion.

() Other Compensation Events described in the Contract
or determined by the Project Manager shall apply.

If a Compensation Event would cause additional cost or
would prevent the work being completed before the
Intended Completion Date, the Contract Price shall be
increased and/or the Intended Completion Date shall be
extended. The Project Manager shall decide whether and
by how much the Contract Price shall be increased and
whether and by how much the Intended Completion Date
shall be extended.

As soon as information demonstrating the effect of each
Compensation Event upon the Contractor’s forecast cost
has been provided by the Contractor, it shall be assessed by
the Project Manager, and the Contract Price shall be
adjusted accordingly. Ifthe Contractor’s forecast is deemed
unreasonable, the Project Manager shall adjust the Contract
Price based on the Project Manager’s own forecast. The
Project Manager will assume that the Contractor will react
competently and promptly to the event.

The Contractor shall not be entitled to compensation to the
extent that the Procuring Entity’s interests are adversely
affected by the Contractor’s not having given early warning
or not having cooperated with the Project Manager.

The Project Manager shall adjust the Contract Price if taxes,
duties, and other levies are changed between the date 28
days before the submission of Tenders for the Contract and
the date of the last Completion certificate. The adjustment
shall be the change in the amount of tax payable by the
Contractor, provided such changes are not already reflected
in the Contract Price or are a result of Clause 50.

Where payments are made in currencies other than the
Kenya Shillings, the exchange rates used for calculating the
amounts to be paid shall be the exchange rates stated in the
Contractor’s Tender.

50.1 The amounts payable to the Contractor, in various currencies

pursuant to Sub-Clause 45.1, shall be adjusted in respect of
the rise or fall in the cost of labour, Contractor’s Equipment,
Plant, materials, and other inputs to the Works, by applying
to such amounts the formulae prescribed in this clause based
on the prevailing consumer price index obtained from the
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Central Bureau of Statistics or the monthly inflation rate
issued by the Central Bank of Kenya.

50.2 To the extent that full compensation for any rise or fall in
costs to the Contractor is not covered by the provisions of
this or other clauses in the Contract, the unit rates and prices
included in the Contract shall be deemed to include amounts
to cover the contingency of such other rise or fall of costs.

50.3 The adjustment to be applied to amount payable to the
Contractor as certified in Payment Certificates shall be
determined formulae for each of the currencies in which the
Contract Price is payable. No adjustment is to be applied to
work valued on the basis of Cost or current prices. The
formulae shall be as follows;

Lh-Lo Mn - Mo En—-Eo
+C +d + etc.
Lo Mo Eo

Ph=a+b

where;

Pn is a price adjustment factor to be applied to the amount in each
specific currency for the payment of the work carried out in the
subject month, where such variations and day work are not
otherwise subject to adjustment;

a is a constant, specified in the Appendix to Tender,
representing the nonadjustable portion in contractual payments;

b, ¢, d, etc., are weightings or coefficients representing the
estimated proportion of each cost element (labour, materials,
equipment usage, etc.) in the Works or sections thereof, net of
Provisional Sums, as specified in the Appendix to Tender; the
sum of a, b, ¢, d, etc., shall be one;

Ln, Mn, En, etc., are the current cost indices or reference prices
of the cost elements in the specific currency of origin for month
“n,” determined pursuant to Sub-Clause 50.5, applicable to each
cost element; and

Lo, Mo, Eo, etc., are the base cost indices or reference prices

corresponding to the above cost elements at the date specified in
Sub-Clause 50.5
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The value of net work done, certified by the Project Manager, in
any monthly Interim or Final Certificate as payable by the
Procuring Entity to the Contractor before deduction of any
retention money shall be increased or decreased by an amount of
‘F.

F = PnxPc

where;

The effective value Pc of work done which is to be subjected to
increase or decrease shall be the difference between:
Q) the amount which, in the opinion of the Project
Manager, is due to the Contractor under Clause 45
(before deduction of retention money and before
deducting sums previously paid on account) less:
e any amount for payment or repayment of any advance
payment;
e any amount for materials on site (if any);
e any amounts for nominated sub-contractors (if any)
e any amounts for any other items based on actual cost
or current prices; or
e any sums for increase or decreases in the Contract
Price paid under this Sub-Clause
and
(i) the amount calculated in accordance with (i) above of
this Sub-clause and included in the last preceding
statement.

50.4 The sources of indices shall be those listed in the Appendix
to Tender, as approved by the Engineer. Indices shall be
appropriate for their purpose and shall relate to the
Contractor’s proposed source of supply of inputs on the basis
of which his Contract Price and expected foreign currency
requirements shall have been computed. As the proposed
basis for price adjustment, the Contractor shall have
submitted with his Tender the tabulation of Weightings and
Source of Indices in the Appendix to Tender, which shall
be subject to approval by the Engineer.

50.5 The base cost indices or prices shall be those prevailing on
the day 28 days prior to the latest date for submission of
Tenders. Current indices or prices shall be those prevailing
on the day 28 days prior to the last day of the period to which
a particular Interim Payment Certificate is related. If at any
time the current indices are not available, provisional indices
as determined by the Engineer will be used, subject to
subsequent correction of the amounts paid to the Contractor
when the current indices become available.
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51. Retention

52. Liquidated
Damages

50.6

50.7

51.1

51.2

51.3

52.1

52.2

If the Contractor fails to complete the Works within the time

for completion prescribed under Clause 58 adjustment of
prices thereafter until the date of completion of the Works
shall be made using either the indices or prices relating to
the prescribed time for completion, or the current indices
or prices, whichever is more favourable to the Procuring
Entity, provided that if an extension of time is granted
pursuant to Clause 28, the above provision shall apply only
to adjustments made after the expiry of such extension of
time.

The weightings for each of the factors of cost given in the
Appendix to Tender shall be adjusted if, in the opinion of
the Engineer, they have been rendered unreasonable,
unbalanced, or inapplicable as a result of varied or
additional work already executed or instructed under
Clause 43 or for any other reason.

The Procuring Entity shall retain from each payment due to
the Contractor the proportion stated in the Contract Data
Sheet until Completion of the whole of the Works.

On completion of the whole of the Works, half the total
amount retained shall be paid to the Contractor and the other
half when the Defects Liability Period has passed and the
Project Manager has certified that all Defects notified by the
Project Manager to the Contractor before the end of this
period have been corrected.

On completion of the whole Works, the Contractor may
substitute retention money with an “on demand” Bank
guarantee.

The Contractor shall pay liquidated damages to the
Procuring Entity at the rate per day stated in the Contract
Data Sheet for each day that the Completion Date is later
than the Intended Completion Date. The total amount of
liquidated damages shall not exceed the amount defined in
the Contract Data Sheet. The Procuring Entity may deduct
liquidated damages from payments due to the Contractor.
Payment of liquidated damages shall not affect the
Contractor’s liabilities.

If the Intended Completion Date is extended after
liquidated damages have been paid, the Project Manager
shall correct any overpayment of liquidated damages by the
Contractor by adjusting the next payment certificate. The
Contractor shall be paid interest on the overpayment,
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53. Bonus

54. Advance
Payment

55. Performance
Securities

52.3

53.1

%4.1

54.2

54.3

55.1

calculated from the date of payment to the date of
repayment, at the rates specified in Sub-Clause 46.1.

If the Contractor has not corrected a defects within the time
specified in the Procuring Entity’s notice, the Procuring
Entity will assess the cost of having the defect corrected,
the Contractor will pay this amount, and a penalty for lack
of performance calculated as described in Clause 38.

The Contractor shall be paid a Bonus calculated at the rate
per calendar day stated in the Contract Data Sheet for each
day (less any days for which the Contractor is paid for
acceleration) that the Completion is earlier than the
Intended Completion Date. The Project Manager shall
certify that the Works are complete, although they may not
be due to be complete.

The Procuring Entity shall make advance payment to the
Contractor where any such amount/s is/are stated in the
Contract Data Sheet by the date stated in the Contract
Data Sheet, against provision by the Contractor of an
Unconditional Advance Payment Bank Guarantee in a form
and by a bank acceptable to the Procuring Entity in amounts
and currencies equal to the advance payment. The
Guarantee shall remain effective until the advance payment
has been repaid, but the amount of the Guarantee shall be
progressively reduced by the amounts repaid by the
Contractor. Interest will not be charged on the advance
payment.

The Contractor is to use the advance payment only to pay
for Equipment, Plant, Materials, and mobilization expenses
required specifically for execution of the Contract. The
Contractor shall demonstrate that advance payment has
been used in this way by supplying copies of invoices or
other documents to the Project Manager.

The advance payment shall be repaid by deducting
proportionate amounts from payments otherwise due to the
Contractor, following the schedule of completed
percentages of the Works on a payment basis. No account
shall be taken of the advance payment or its repayment in
assessing valuations of work done, Variations, price
adjustments, Compensation Events, Bonuses, or Liquidated
Damages.

The Performance Security shall be provided to the

Procuring Entity no later than the date specified in the Letter

of Acceptance and shall be issued in an amount and form

and by a bank or surety acceptable to the Procuring Entity,

and denominated in the types and proportions of the

currencies in which the Contract Price is payable. The
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56. Day-works 56.1

56.2

56.3

57. Cost of Repairs 57.1

58. Completion 58.1
Certificate

59. Taking Over 59.1

60. Final Account 60.1

Performance Security shall be valid until a date 28 days
from the date of issue of the Certificate of Completion in the
case of a Bank Guarantee, and until one year from the date
of issue of the Completion Certificate in the case of a
Performance Bond.

If applicable, the Day-works rates in the Contractor’s
Tender shall be used for small additional amounts of work
only when the Project Manager has given written
instructions in advance for additional work to be paid for in
that way.

All work to be paid for as day works shall be recorded by
the Contractor on forms approved by the Project Manager.
Each completed form shall be verified and signed by the
Project Manager within two days of the work being done.

The Contractor shall be paid for day works subject to
obtaining signed Day works forms.

Loss or damage to the Works or Materials to be
incorporated in the Works between the Start Date and the
end of the Defects Correction periods shall be remedied by
the Contractor at the Contractor’s cost.

E. Finishing the Contract

The Contractor shall request the Project Manager to issue a
certificate of Completion of the Works, and the Project
Manager will do so upon deciding that the work is
completed.

The Procuring Entity shall take over the Site and the Works
within seven days of the Project Manager’s issuing a
certificate of Completion.

The Contractor shall supply the Project Manager with a
detailed account of the total amount that the Contractor
considers payable under the Contract before the end of the
Defects Liability Period. The Project Manager shall issue a
Defects Liability Certificate and certify any final payment
that is due to the Contractor within 56 days of receiving the
Contractor’s account if it is correct and complete. Ifiit is not,
the Project Manager shall issue within 56 days a schedule
that states the scope of the corrections or additions that are
necessary. If the Final Account is still unsatisfactory after it
has been resubmitted, the Project Manager shall decide on
the amount payable to the Contractor and issue a payment
certificate.
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61. Operating and
Maintenance
Manuals

62. Termination

61.1

61.2

62.1

62.2

If “as built” Drawings and/or operating and maintenance
manuals are required, the Contractor shall supply them by
the dates stated in the Contract Data Sheet.

If the Contractor does not supply any required Drawings
and/or manuals by the dates stated in the Contract Data
Sheet, or they do not receive the Project Manager’s
approval, the Project Manager shall withhold the amount
stated in the Contract Data Sheet from payments due to the
Contractor.

The Procuring Entity or the Contractor may terminate the
Contract if the other party causes a fundamental breach of
the Contract.

Fundamental breaches of Contract shall include, but shall not
be limited to, the following:

(@ The Contractor stops work for 28 days when no
stoppage of work is shown on the current Programme
and the stoppage has not been authorized by the Project
Manager;

(b) The Project Manager instructs the Contractor to delay
the progress of the Works, and the instruction is not
withdrawn within 28 days;

(c) The Procuring Entity or the Contractor is made
bankrupt or goes into liquidation other than for a
reconstruction or amalgamation;

(d) A payment certified by the Project Manager is not paid
by the Procuring Entity to the Contractor within 84
days of the date of the Project Manager’s certificate;

(e) The Project Manager gives Notice that failure to
correct a particular Defect is a fundamental breach of
Contract and the Contractor fails to correct it within a
reasonable period of time determined by the Project
Manager;

(f)  The Contractor does not maintain a Security, which is
required; and

(g) The Contractor has delayed the completion of the
Works by the number of days for which the maximum
amount of liquidated damages can be paid, as defined
in the Contract Data Sheet.

(h) If the Contractor, in the judgment of the Procuring
Entity has engaged in corrupt or fraudulent practices in
competing for or in executing the Contract.

For the purpose of this paragraph:
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63. Payment upon
Termination

64. Property

62.3

62.4

62.5

63.1

63.2

64.1

“corrupt practice” means the offering, giving,
receiving or soliciting of anything of value to influence
the action of a public official in the procurement
process or in contract execution and includes inter alia,
bribery and extortion or coercion which involves
threats of injury to person ,property or reputation, and.

“fraudulent practice” means a misrepresentation of
facts in order to influence a procurement process or the
execution of a contract to the detriment of the
Procuring Entity, and includes collusive practice
among Tenderers (prior to or after Tender submission)
designed to establish Tender prices at artificial non-
competitive levels and to deprive the Procuring Entity
of the benefits of free and open competition.

When either party to the Contract gives notice of a breach of
Contract to the Project Manager for a cause other than those
listed under Sub-Clause 62.2 above, the Project Manager
shall decide whether the breach is fundamental or not.

Notwithstanding the above, the Procuring Entity may
terminate the Contract for convenience.

If the Contract is terminated, the Contractor shall stop work
immediately, make the Site safe and secure, and leave the
Site as soon as reasonably possible.

If the Contract is terminated because of a fundamental
breach of Contract by the Contractor, the Project Manager
shall issue a certificate for the value of the work done and
Materials ordered less advance payments received up to the
date of the issue of the certificate and less the percentage to
apply to the value of the work not completed, as indicated in
the Contract Data Sheet. Additional Liquidated Damages
shall not apply. If the total amount due to the Procuring
Entity exceeds any payment due to the Contractor, the
difference shall be a debt payable to the Procuring Entity.

If the Contract is terminated for the Procuring Entity’s
convenience or because of a fundamental breach of Contract
by the Procuring Entity, the Project Manager shall issue a
certificate for the value of the work done, Materials ordered,
the reasonable cost of removal of Equipment, repatriation of
the Contractor’s personnel employed solely on the Works,
and the Contractor’s costs of protecting and securing the
Works, and less advance payments received up to the date of
the certificate.

All Materials on the Site, Plant, Equipment, Temporary
Works, and Works shall be deemed to be the property of the
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65. Release from
Performance

66. Suspension of
Financing

65.1

66.1

(a)

(b)

Procuring Entity if the Contract is terminated because of the
Contractor’s default.

If the Contract is frustrated by the outbreak of war or by any
other event entirely outside the control of either the
Procuring Entity or the Contractor, the Project Manager shall
certify that the Contract has been frustrated. The Contractor
shall make the Site safe and stop work as quickly as possible
after receiving this certificate and shall be paid for all work
carried out before receiving it and for any work carried out
afterwards to which a commitment was made.

In the event that the source of financing is suspended to the
Procuring Entity, from which part of the payments to the
Contractor are being made:

The Procuring Entity is obligated to notify the Contractor of
such suspension within 7 days of having received the
financing agency’s suspension notice.

If the Contractor has not received sums due it within the 28
days for payment provided for in Sub-Clause 46.1, the
Contractor may immediately issue a 14-day termination
notice.
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SECTION V: CONTRACT DATA SHEET (CDS)
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67. Contract Data Sheet

Instructions for completing the Contract Data Sheet

CDS | GCC Description
Clause| Clause
A. General
1 1.1 | (Itemise Definitions to take the same numbering as per the

General Conditions)

The Procuring Entity is Tana Water Works development

Agency

P.O. Box 1292 - 10100
Maji House,

Baden Powell Road,
NYERI.

The Adjudicator is Chairman, Institute of Engineers of
Kenya

The Defects Liability Period is 6 Months

The Project Manager is CHIEF MANAGER- TECHNICAL
SERVICES

The name and identification number of the Contract is.
EQUIPPING OF GITHUNGURI COMMUNITY BOREHOLE
WITH SOLAR POWERED PUMPING SYSTEM AND OTHER
ASSOCIATED WORKS

TWWDA/T/015/2022 — 2023

The objective of the contract is to increase access to safe water to
Githunguri Community.

The Start Date shall be 14 Days on Issuance of
Commencement Letter.

The Intended Completion Date for the whole of the Works
shall be 60 days from commencement.

The following documents also form part of the Contract:
1. Contact Agreement
2. Letter of Acceptance
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Form of Tender

Tender Data Sheet
Contract Data Sheet
Conditions of Contract
Specifications

Drawings (if any)

Priced Bills of Quantities

©ooNOo kW

The Site is located in Githunguri Village, Labura Location,
Kieni West Sub County, Nyeri County.

2.2 | Indicate whether there is sectional completion: N/A

2.3(9) | List other documents that form part of the contract if any: See
CDS Clause 1 above

3.1 | The language of the Contract documents is English The
law that applies to the Contract is the Kenyan Law.

9.1 | Include the Schedule of Other Contractors, if any.
[give list of other contractors]

10.1 | Include the Schedule of Key Personnel.
[Give list of key personnel]

14.1 | The minimum insurance covers shall be:

(@) loss of or damage to the Works, Plant, and Materials
[insert amount];

(b) loss of or damage to Equipment [insert amount];

(c) loss of or damage to property (except the Works,
Plant, Materials, and Equipment) in connection with
the Contract [insert amount]; and

(d) Personal injury or death [insert amount].

15.1 | Site Investigation Reports available to the Tenderers are: N/A
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22.4

The other measures include:

a. Minimising the number of migrant workers employed
on the project and household in the site camp

b. Providing access to voluntary counselling and testing
(VCT)

c. Providing psychological support and health care
including prevention and treatment of opportunistic
infections for workers infected and affected, as well as
their families

d. Providing condoms (male and female) to workers;

e. Strictly adhering to COVID-19 preventive measures by
way of maintaining personnel/workers distancing,
wearing of surgical face masks at all times and timely
seeking of medical attention in case of any notable signs
of COVID-19 infection on worker/s.

f. Providing Personal Protective Equipment (PPES) to
workers on site

10.

241 &
47.1

The Site Possession Date shall be after issuance of
commencement letter.

12.

28.3

Arbitration will take place in accordance with rules and regulations
published in Kenya in accordance with the provisions of the
Arbitration Act of the Laws of Kenya or any other enactment
replacing or modifying the same for the time being in force, by a
single arbitrator appointed by the Chairman of the Engineer's
Registration Board of Kenya on application by either party

13.

29.1

Appointing Authority for the Adjudicator: Chairman of the
Engineer’s Registration Board of Kenya

B. Time Control

14.

30.1

The Contractor shall Submit a Programme for the Works within 14
days of delivery of the Letter of Acceptance.

15.

30.3

The period between Programme updates is 28 days.

16.

30.3

The amount to be withheld by the Project Manager in the case the
contractor does not submit an updated programme is: N/A.
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C. Quality Control

17. 38.1 [The Defects Liability Period is 6 Months.
D. Cost Control
18. 45.7  [Minimum Amount of Interim Payment Certificate will be _NIL of
the Contract Amount
19. 46.1 |The interest rate shall be N/A above prevailing interest rate for
commercial borrowing from the contractor’s bank
20. 47.1(a) [The Site Possession Date shall be after issuance of
commencement letter
21. 50 The contract is not subject to price adjustment.
22. 51.1 |The amount of retention is 5% of value of works certified for
payment.
Limit of retention will be 5% of contract price.
23. 52.1 [The rate of liquidated damages is 0.15 % of contract price per
day
52.1  [The maximum amount of liquidated damages is 10% of Contract
62.2 (g) [Price
24. 53.1 [The bonus for early completion is N/A
25. 54.1 [The amount of advance payment shall be N/A
Monthly Recovery of Advance Payment: N/A. per cent of
amount of Interim Payment Certificate.
26. 55.1 The amount of Performance Security shall be 10% of the Contract
Sum.
E. Finishing the Contract
27. 61.1 As built drawings shall be supplied by the

contractor 30 days after completion
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28. 61.2 The amount to be withheld by the Project Manager in case the
contractor does not submit a built drawing is: N/A
The amount to be withheld by the Project Manager in the case the
contractor does not submit operating manual is: N/A
29. 63.1 The percentage to apply to the value of the work not completed,

representing the Procuring Entity's additional cost for completing
the Works, is 10%.
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SECTION VI: TECHNICAL SPECIFICATIONS
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SECTION VI: TECHNICAL SPECIFICATIONS

SPECIFICATIONS, DRAWINGS AND BILLS OF QUANTITIES:
1. SPECIFICATIONS
GENERAL:

General introduction
This contract is Equipping of Githunguri Community Borehole with Solar Powered Pumping
System and Other Associated Works within the TWWDA area of Jurisdiction.

Location of the works

The project is located in Githunguri Village, Labura Location, Kieni West Sub County,
Nyeri County

Extent of contract
The works shall be as per the attached detailed Bill of Quantities (BQ) and drawings.

Particular specification

These general specifications together with the specific specification contained in the bills of

quantities and the tender document will form the specification for the works.

Provision of equipment, material and labour

The contractor shall provide all equipment, transport consumable materials and labour
necessary for the satisfactory completion of the works in compliance with the specifications
herein. The Engineer reserves the right to inspect plant and materials prior to contractor selection,
and may reject plant or material that in his/her opinion is substandard or inappropriate. The
contractor shall provide full descriptions of all plants to be deployed for these works. The
contactor shall also present method statements describing in detail the proposed approach to
work.

The contractor shall provide summary detail of the experience of key personnel to be deployed
for these works.

Occupation of site

The Procuring Entity will provide land on which the works shall be constructed. The contractor
shall secure at his own cost site that he requires for activities related to works including storage
of raw materials, equipment and setting up of camp during the period of contract. The
Contractor must ensure that his operation does not interfere with the daily activities of the local
community.

The Contractor shall not enter upon or occupy with men, tools, equipment and materials any land
other than the land or right of way provided by the Procuring Entity
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Diligent performance

The contractor shall at all times perform the Works diligently and in accordance with
sound professional practice. He/she shall not proceed from one stage of works to another without
the express permission of the Engineer.

Decisions regarding Temporary halt, discontinuing of any element or part of any element of
these works, or abandonment of these works, shall be discussed jointly between the contractor
and the Engineer before any further actions are authorised by the Engineer. The Engineer’s
decision shall be final.

The Engineer will require a written submission justifying any steps taken by the Contractor
without the Engineer’s approval. An unsatisfactory explanation shall lead to non-payment for
works undertaken without prior agreement, and may be included for consideration as liquidated
Damages.

Units of Measurement

The Contract shall be conducted in the Systems International d'Units (SI) system of units in
accordance with the provisions of 1ISO 31 and ISO 1000.

British Standards BS

“B.S” Followed by the reference number and date of issue where appropriate, shall refer to the
latest British standard for the quality and/or workmanship of the items described. Material
required to conform to a particular B.S may be obtained from any country provided it
complies with the minimum requirements of the relevant B.S.

Drawings
The project drawings shall comprise

(@  The drawings listed in the tender documents

(b)  Such other drawings and/or sketches as are issued from time to time by the Engineer
to deal with design modifications in response to on-site conditions.

Record drawing

As the work proceeds the Contractor shall mark-up “As Built” details on a set of prints of the
contract Drawings modified to portray the works as actually constructed and issue to the
Engineer’s representatives for approval within 7 days of completion of the works covered by each
drawing.

Level datum

It shall be the responsibility of the Contractor before commencing work to obtain from the Engineer in
writing the values and locations of the benchmarks to be used in these works. All temporary
benchmarks shall be referred thereto. The Contractor shall construct such temporary benchmarks as the
Engineer may direct and shall agree the levels thereof with the Engineer. The establishment of such
temporary benchmarks shall be deemed part of the Contractor's responsibility in setting out the works.

Setting out

The Contractor shall appoint and employ the necessary qualified and experienced staff to set out
the works accurately.

The Contractor shall establish and locate all lines and levels and be responsible for the correct
location of all works.
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Where directed by the Engineer, the Contractor shall take such levels and dimensions as
may be required for the purposes of measurement before disturbance of the ground. These
shall be agreed between the Contractor and the Engineer in writing before any ground surface
is disturbed or covered up. Any work commenced without taking the said levels and
dimensions shall be measured on the Engineer’s recording of their values before disturbance.
The Engineer’s decision on this matter shall be final.

And checking of work

The Contractor shall be solely responsible for and shall provide all labour, tools, lifting tackle,
and other equipment required for the checking of the works.

No operative shall be allowed to execute any type of work which is normally carried out by a
skilled tradesman, unless the operative is thoroughly experienced and proficient in the trade
concerned. Supervisors and operatives may be required to demonstrate their proficiency or
produce certificates of competence to the satisfaction of the Engineer.

As each part of the work is carried out, it shall be subject to the approval of the
Engineer.

Supervision and labour

The Contractor will be required to maintain a competent supervising Foreman on Site throughout
the period until completion of the works, and thereafter as may be required during the Defects
Liability Period. The Engineer shall give prior approval to the appointment of this Foreman and
shall have the authority to withdraw this approval at any time in accordance with the Conditions
of Contract.

All staff and labour employed on the works shall be employed in accordance with the labour and
employment laws and regulations of the Republic of Kenya.

Priority to Local Labour

The Contractor shall give priority to the local community when hiring unskilled and skilled
labour. The recommended proportion of local labour to the total workforces will be as flows;
1 Unskilled labour 80%
2 Semi skilled labour 60%
3 Skilled labour 20%

Contractor s site offices, staff, workshops, storage and working areas, communication, etc.

The contractor shall be allowed use the existing fenced site compound to establish the site office,
workshops and for storage. Responsibility for the compounds security will however remain with
the contractor until handover. The contractor shall advice the Engineer at which of his offices any
notices may be served in accordance with the conditions of contract.

Language of correspondence and records

All communication from contractor to the Engineer and the Engineer’s Representative shall
be in English language.

All site books, time sheets, records, notes drawings, documents, specifications etc. shall be in
English language

Contractor's duty staff & offices
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At least one responsible representative of the contractor shall be immediately available at all
times and he shall be on site during normal working hours.

To such representative shall be delegated full authority to confer with Engineer’s Representatives
or his deputy and to take all steps and to issue all those instructions which may be required in an
emergency to ensure the safety of all personnel of the works and of all the Procuring Entity, and
other property on the site and in the immediate vicinity thereof. The Engineer’s Representative
may from time to time at his discretion after taking into consideration all the prevailing conditions
allow some relaxation of this clause but such relaxation shall be made only with his written
permission and subject to any special conditions which he may then require.

The contractor shall maintain at the site, offices for the use of representative and to which written
instructions by the Engineer’s Representative can be delivered. Any instructions delivered to
such offices shall be deemed to have been delivered to the contractor.

Demolition of contractor‘s temporary
structures

The Engineer may at any time before the end of the period of maintenance give the contractor
notice in writing to demolish and remove those buildings and works which are no longer required,
whereupon the title to such buildings and works and materials connected therewith shall revert to
the contractor. After the demolition and removal of building and works as required by the
Engineer, the contractor shall level, clear, restore and make good the sites and surrounding ground
and fill in and compact all latrines (N/A), drains, pits and similar works leaving the satisfaction of
the Engineer’s Representative.

Public Relations
The contractor shall designate within his site organization competent staff whose responsibility
shall be to ensure good relations.

The location of all yards, stores, workshops, offices, etc. shall be agreed beforehand with the
Engineer’s Representatives and shall be such as to avoid obstruction and nuisance to public and/or
the client.

The contractor shall provide and maintain at or near the site suitable and sufficient shelters,
mess rooms, washrooms, latrines etc. as are necessary and customary, to the satisfaction of the
Engineer and in accordance with the law and regulations of the relevant authorities.

Definition and use of the Site

Definition of the Site
The Site shall include all those areas of land which, being public or private:
a) Are being provided by the Procuring Entity for the permanent works.
b) Are being provided by the Procuring Entity for temporary works, including
camps, offices and stores.

C) Are acquired, leased, or operated by the Contractor as borrow pits or spoil tips
for the permanent works, including all access roads.

Use of the Site

Access to the Site is gained from public and private roads. The Contractor shall be responsible
for maintaining all existing site roads affected by his work while he is on Site. He shall also be
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responsible for repairing and making good any damage to these roads. If the Contractor, his
subcontractors or suppliers, causes the damage, then the repairs will be at his own cost.

The Contractor shall be responsible for the, maintenance and repair of any temporary works access
roads. The lands and other places outside the Site, which are the property of or under the control
of the Procuring Entity, shall not be used except with the approval of the Engineer.

The Contractor shall promptly remove any vehicle, wagon, barge or vessel or any other obstruction
under his control that the Engineer may require to be moved for any purpose. The Contractor shall
remove such obstruction promptly upon receiving such instruction and at his own cost, unless the
Engineer shall decide otherwise.

The Contractor shall maintain access for the inspection, operation and maintenance of any of the
Procuring Entity's assets within the Site or elsewhere.

The Contractor shall not use any portion of the Site for any purpose not connected with the works
unless the written permission of the Engineer has been obtained.

Except with the written permission of the Engineer, to be given when necessary for the execution
of the works, the Contractor's employees will not be permitted to enter any of the Procuring Entity's
buildings or lands or sites under the control of other contractors or the Engineer. The Contractor shall
warn his employees that any person found within such buildings or sites without authority is liable to
be removed from the works in accordance with the Conditions of Contract

Possession of the Site

The Contractor shall restrict his activities to those areas of the Site adjacent to the works being
executed and shall avoid any encroachment upon lands outside the areas for which possession
has been given. Any trespass or damage or any claim arising from such encroachment shall be
the Contractor's sole responsibility and he shall hold the Procuring Entity indemnified against all
claims arising from such trespass or damage.

Interference with existing works

The Contractor shall not interfere in any way, with any existing works, be it the property of the
Procuring Entity or of a third party, whether such works has been shown to the Contractor by the
Engineer, except where such interference is specifically described as part of the works, either in
the Contract or in instructions from the Engineer to take over such works.

Materials for the works

All materials shall comply with the appropriate Standard Specifications unless otherwise required
hereinafter. The Contractor, shall, before placing any order of materials, manufactured articles
or machinery for incorporation in the works, submit for the approval of the Engineer the names of the
suppliers from whom he proposes to obtain such materials, manufactured articles or machinery, together
with a list of the same, giving the origin, quality, weight, strength, description and other relevant
details. No materials, manufactured articles or machinery shall be ordered or obtained from any
suppliers not approved in writing by the Engineer. All materials shall be delivered to the Site a
sufficient period of time before they are required for use in the works, to enable the Engineer to take
such samples as he may wish for testing and approval.

Notwithstanding the fact that approval has been given to the source of supply, the Engineer may forbid
the use of any materials if, upon delivery, they are found to be defective, or he considers them
unsuitable for Incorporation in the works. Such rejected materials shall be removed from the site
forthwith.
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The Contractor may propose alternative materials of equivalent quality to those specified, and subject
to the Engineer's approval, such materials may be used in the works.

The Contractor shall have no claim against the Procuring Entity in respect of any financial loss which
he may suffer as a result of the rejection of any such materials, and he shall also bear the cost of
removing them from the Site.

The Engineer shall have the right to inspect materials and plant for the permanent works during the
course of manufacture. The Contractor shall arrange for the right of access to manufacturing premises
for the Engineer and his staff during normal working hours. The Contractor shall give the Engineer
sufficient notice to allow him to observe the testing of any materials for the works at the place of
manufacture. The Engineer shall also be given the opportunity to inspect any material or plant in their
completed state before packing for transport to the site.

If requested by the Engineer, the Contractor shall provide the Engineer with copies of orders for the
supply of goods or materials required for the works.

Rejected materials and defective work

Materials or work which, in the opinion of the Engineer, do not comply with the Specification,
shall be classified as rejected materials or defective work, and shall be cut out and removed from
the works and replaced as directed by the Engineer.

Alternatives

The Contractor's main Bid shall comply fully with the
Specification.

The Contractor is however at liberty to include alternative materials, items of Plant or methods of
for which he claims advantages to those indicated in the Specification and Drawings, provided
the modes of operation and methods of are fully described and are at least equal to those shown
on the Drawings or Implied in the Specification.

The Contractor shall submit manufacturer's detailed descriptions of alternatives and he shall draw
attention to any aspect of each component that does not fully comply with the requirements of
this Specification. These detailed descriptions, including any departure from the requirements
of the Specification may, after approval by the Engineer, be included among the Contract
Documents and each item shall be in accordance with the description of it. Approval of a
manufacturer's description shall not include approval of any departure from the requirements of
the Specification unless the Engineer in writing specifically approves the departure.

Where materials, Plant or methods of differ from those specified, the Contractor shall submit with
his Bid drawings showing any amendments of system design necessary to suit the alternative.
The Engineer will either approve these drawings or issue others if he approves the components
concerned.

The Engineer however, may not necessarily accept any alternative put
forward.

Existing works and services

The Contractor shall acquaint himself with the positions of all existing works and services
including water mains, sewers, storm water drains, cables for electricity and lighting poles before
any excavation is commenced.
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The Contractor will be held responsible for any damage, however caused, in the course of the
execution of the works, to such existing works and services. Any damage caused shall be
made good at the Contractor's expense.

Such existing works and services, where exposed by the execution of the works, shall be
properly shored, hung-up and supported to the satisfaction of the Engineer and of the authority
concerned. The Contractor shall exercise special care when refilling trenches or other excavations
around such existing services. Stop cock boxes, water meters and the like shall not be covered

up.

Poles supporting cables and the like adjacent to the works shall be kept securely in place until the
works are completed and shall then be made as safe and permanent as before.

Notwithstanding the foregoing requirements and without lessening the Contractor's responsibility,
the Contractor shall inform the Engineer immediately any existing works have been exposed and

shall comply with any requirements of the authority concerned.
Only when and as directed by the Engineer shall the position of existing works or services be
changed by the Contractor to meet the requirements of the proposed work.

The Contractor shall make adequate provision so that when carrying out his work, no interference,
damage or pollution is caused to roads and footpaths, or to any mains, drains, sewers, and the like
or other parts of the works.

The Contractor shall not store any plant or materials or spoil heaps over existing works and
services including water mains, sewers, storm water drains cables for electricity and lighting
poles. Approval by the Engineer to the means of protection employed shall not relieve the
Contractor of any responsibility in respect of damage occasioned by his operations.

When breaking out and making good use of the existing structures, the Contractor shall disturb
the existing structures as little as possible. All structures shall be made good with materials similar
to those used in the existing works, or such materials which are considered by the Engineer to be
of similar appearance and suitable in all other respects.

Overhead power lines

Where work is being carried out in the vicinity of overhead power lines, the Contractor shall be
responsible for ensuring that all persons working in such areas are aware of the safe working
distances in the vicinity of high voltage overhead power lines especially when cranes or other
large masses of steel are in the vicinity of the power lines.

The Contractor's attention is drawn to BS 162, which gives safe clearance for various
voltages.

The Contractor shall take all necessary precautions to ensure the safety of his employees and all
other persons where work is being carried out near overhead power lines.

Excavation across roads and tracks

Before excavating across any public or private road or track, the Contractor shall give the
Engineer seven days’ notice of his attention to excavate and shall include, in writing, the
precautions he proposes to take for the continuance of passage and safety of traffic, and details
of the warning signs and lights to be provided and operated. The excavation shall not commence
until the written approval of the Engineer has been given.
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Liaison with police and other officials

The Contractor shall keep in close contact with the police and other officials in the areas
concerned regarding their requirements for the control of workmen, movement of traffic, or other
matters and shall provide all assistance and facilities which may be required by such officials in
the execution of their duties.

Preservation of trees

No tree shall be removed without prior written permission of the Engineer who will limit the
removal of trees to the minimum necessary to accommodate the permanent works.

If trees are removed or damaged by the Contractor or his employees, without approval,
then the Contractor shall replace such trees.

Replacement trees shall be not less than two years of age, obtained from a reputable nursery and
of a species approved by the Engineer.

The Contractor shall plant, water and ensure that the replacement trees are properly
established.

Protection from water

The Contractor shall keep the whole of the works free from water and shall be deemed to have
included for all pumping, shoring, temporary drains, sumps and other measures and provisions
necessary for such purposes and for clearing away and making good to the satisfaction of the
Engineer any damage caused thereby.

Protection against fires

The Contractor is advised that, at all times, it is necessary to guard against fires starting within
the Site or in the environs thereof, particularly as the result of the works or from the actions of
his employees. The Contractor shall have available, at all times; a trained fire-fighting team
provided with adequate fire-fighting equipment and shall deal with all fires on the Site howsoever
caused.

Watching, fencing and lighting

The Contractor shall employ competent watchmen and guard the works both by day and by
night.
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Any excavations, material dumps, spoil dumps or other obstructions likely to cause injury to any
person or thing shall be suitably fenced off and at night marked by red warning lights.

Fences shall consist of at least three 15 mm diameter hemp ropes or 4mm diameter wires, or
more if required, stretched tightly between poles, and standards securely planted in solid ground,
well clear of the excavation. The poles and standards shall not be more than 15 metres
apart, and where circumstances require, they shall be placed closer.  Ropes or wires
shall be stretched tight approximately 0.4 m, 0.8 m and 1.2 m above the ground. The
Engineer may accept banks of spoil instead of fencing, if of suitable height and form.

Fences and spoil banks shall be clearly marked at the ends, all corners, and along the length at
intervals of not more than fifteen metres by means of white lime-washed boards, discs,
stones or oil drums during the daytime and by red lamps burning at night. Markers shall be
freshly lime-washed at regular intervals to ensure that they are white and clean.

If a road is closed, or partly closed to traffic, temporary traffic signs and barricades shall be
erected by the Contractor to the satisfaction of the Engineer and the police, or other relevant
authority, to give proper warning to traffic and the public. Lettering on road signs shall be black
on a yellow background and shall incorporate reflective material. The signs shall be adequately
illuminated at night.

Water and power for use on the works

The Contractor shall be solely responsible for the location, procurement and maintenance of a
water supply adequate in quality and quantity to meet his obligations under the Contract.

The Contractor shall be solely responsible for the location and continuity of the supply of water
for use on the works. Supplies may be derived from boreholes, rivers and streams, but shall in
all cases be to the Engineer's approval. The abstraction of water from any sources shall not
interfere with any permanent water supply. The Contractor shall be solely responsible for the
transporting of water from its source to the point at which it is required for purposes, and in such
quantities and quality as to enable the works to proceed without hindrance due to the shortage of
adequate water supplies.

The Contractor shall take care to avoid unnecessary use of water and to prevent any water
running to waste.

The Contractor shall make his own arrangements for power supplies and shall be solely
responsible for the location, procurement and maintenance of a power supply, adequate to meet
his obligations under the Contract.

Telephone and communications

The Contractor shall obtain suitable means of communications during the course of the Contract.
The use of radio communications may be permitted but the Contractor shall be responsible for
obtaining all the necessary permits and licenses.

Sanitation

The Contractor shall provide adequate sanitation and refuse collection and disposal facilities
complying with state laws and local by-laws for all houses, offices, workshops, and the like,
erected on the site, all to the satisfaction of the Engineer.

The toilet facilities provided at the site by the Contractor shall be made available, free of charge,
to the employees of the Contractor and any of his subcontractors.
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The Contractor shall warn his employees and subcontractors that any employee found fouling
the site shall be removed from the site immediately in accordance with the Conditions of
Contract.

First aid and medical services

The Contractor shall provide and maintain all equipment necessary to render first aid in
case of accidents, snakebites or other emergencies. This equipment shall be kept in readiness at
the sites of the works, at camps and wherever the Contractor's staff may regularly live and work.
The Contractor shall ensure that there are persons available at all such places with knowledge of
simple first aid procedures and able to administer snakebite treatment.

Health checks

The Procuring Entity may arrange for the taking of swabs, urine and stool samples from all
persons who will be working in and around the works, to ensure that all such persons are free
from contagious diseases.

The Procuring Entity will pay all medical costs incurred in the taking and analyses of these
samples. The Contractor shall make his employees available during normal working hours for
undergoing the

Above-mentioned health checks. Reasonable notice will be

given.

The Contractor shall keep records in respect of all his employees, showing the dates on which
health checks have been and will be carried out.

Every employee whom the Contractor intends to engage on the works shall, in addition to being
available for the above tests, successfully undertake a test for typhoid and paratyphoid at an
approved hospital or medical centre. The medical certificate for each employee shall be
submitted to the Engineer before the employee shall be allowed on Site.

Inspections by the Engineer during the Defects Liability Period

The Engineer will give the Contractor due notice of his intention to carry out any inspection
during the defects liability period. The Contractor shall, upon receipt of such notice, arrange
for a responsible representative to be present at the times and dates named by the Engineer.

This representative shall render all necessary assistance and shall take note of all matters and
things to which the Engineer shall direct his attention.

Health and safety

General

The Contractor shall use his best endeavour to ensure, so far as is reasonably practicable and to
the satisfaction of the Engineer, the health, safety and welfare at work of his employees, including
those of his Subcontractors, and of all other persons on the Site. His responsibilities shall include:

1. Provision and maintenance of safe and properly illuminated Contractor's

Equipment;

2.  Establishment of safe and well-illuminated systems of working;

3. Provision of protective clothing and equipment;

4 Establishment of first aid stations, staffed and equipped to provide
information, instruction, training and supervision on all aspects of safety and health
on site;

5  Appointing as Safety Officer one of his senior staff who shall have specific
knowledge of safety regulations and have had experience of safety precautions
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9

on similar works and who shall advise the Contractor on all aspects of safety and
health on Site; Provision and maintenance of safe access to all work areas on the
Site;

Provision of adequate sanitary facilities and maintenance of these in a clean and
hygienic state for use by all persons employed by the Procuring Entity, Engineer,
Contractor or

other contractors on the Site;

Measures to control flies, mosquitoes and pests in both working and recreational
areas including chemical spraying, if necessary, in compliance with the rules and
regulations of

the Procuring Entity;

Reporting details of any accident to the Site Safety Officer as soon as possible
after its occurrence;

Reasonable prevention of non-site personnel from entering the work areas.

Safety equipment and training

The Contractor shall provide:
1 All necessary breathing apparatus, safety harnesses and any other equipment required to

ensure

safe working of all his personnel on Site;

2 Test certificates for all safety equipment;
3 Proof that all relevant personnel have received appropriate training.

Health and safety plan

The Contractor is required to produce a health and safety plan covering the hazards that may
apply during the Contract, the rules and standards to be used in assessing risk and in undertaking

work and th

The Health

following:
(a)
(b)

e methods that he will employ to ensure compliance with his plan.
and Safety Plan shall include details of the

Details of all potential risks and the proposals for dealing with such hazards;
Controls to regulate risks that occur during all, testing and commissioning

activities;

(©)

Measures to avoid health risk in connection with the use, handling, storage

and transportation of hazardous and harmful substances;

(d)

Safety equipment and training proposals in respect of equipment referred to

above.

Sign boards

Before the erection of any signboards or posters by the Contractor, the Contractor shall obtain
the approval of the Procuring Entity and the Engineer to the size, location and wording of such

sign boards

or posters.

Building regulations

All buildings erected by the Contractor upon the Site and campsite or sites and the layout
of the buildings shall comply with the Laws of the Land and all local by-laws as far as they are

applicable.

Progress photographs

Photographs showing the progress of the works shall be taken by a competent photographer
every month from positions to be selected by the Engineer.

Special photographs showing particular features of the works or matters of interest

concerning
required by

the works or their surroundings shall also be taken from time to time as and when
the Engineer.
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Photographs shall not be less than 120 mm x 90 mm and shall be inscribed with the date when
taken and a brief description or title.

All negatives shall be numbered; retained on the site and on completion of the works the
negatives shall become the property of the Procuring Entity.

An item is included in the Bill of Quantities for the cost of such
photographs

Contractor's tracked equipment

The Contractor's tracked equipment may not be run on any public or private road without the
written permission of the owner or authority concerned.

Site meetings

The Contractor shall be obliged to attend all site meetings at the appointed
time.

Pollution

During the execution of the works, the Contractor shall ensure that no pollution of existing
watercourses is allowed to take place because of his activities. The Contractor shall take all
reasonable steps to protect the environment on and off the site and to avoid damage or nuisance
to persons or to property of the republic or others resulting from pollution, noise or other
causes arising as a consequence of his methods of operation.

Site clearance

On completion of the works, the Contractor shall clear the site and remove all temporary
buildings, equipment and debris. The Contractor shall level off and grade all areas used for haul
roads and all building, store and workshop areas. The whole of the site shall be left in a clean
and tidy condition.
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EXCAVATION AND FILLING SITE CLEARANCE

Areas occupied by Permanent Works

The Contractor shall clear all borrow areas and other areas where it is intended to use the
material below for purposes by removing all trees, roots, stumps, topsoil, vegetable matter
and other debris which is unsuitable for fill. The Contractor shall deal similarly with all areas
under permanent and temporary embankments, in other foundation areas, under permanent roads
where organic material is present, and where it is intended to place fill directly on the existing
ground surface.

Areas Occupied by Temporary Works

The bush clearing for the contractor’'s camps, offices, stores, working areas and for his access
roads and his own borrow areas shall be at the Contractor's expense. Clearance for temporary
works shall be kept to a minimum and be subject to the approval of the Engineer.

Structures

Structures shall not be demolished unless specified or directed. Methods of demolition shall be
approved.

Spoil Materials

Material shall not be left lying around just outside the periphery of the area to be cleared, but
shall be properly disposed of or removed completely to the approval of the Engineer.

The Contractor shall dispose of all trees, bushes and other vegetable matter by stockpiling in
piles or windrows (longitudinal heaps) and burning. Secondary burning shall be carried out as
necessary such that all material is reduced to a white ash. All burning shall be kept under full
control. Unburnt tree trunks shall be either restock piled and included in further burning
operations or cut up and removed from the area.

Programming

The programming of all clearing works shall be subject to the approval of the
Engineer.

GENERAL EXCAVATION CLAUSES
Advance Notification of Proposed

Methods

The Contractor shall submit for the consent of the Engineer detailed proposals for methods,
dewatering and safety arrangements in respect of each major or critical section of excavation,
including drilling and blasting where appropriate. Except as may be otherwise agreed, the
proposals shall be presented at least 1 weeks before the intended start date and the Engineer
shall comment on the proposals within 4 days. Only after the receipt and revision of these
proposals as may be requested, and with the written consent of the Engineer, shall the Contractor
commence the excavation work to which the proposals refer.

The Engineer shall not unreasonably withhold consent and will request revisions of proposals
only if he considers that an acceptable end result would otherwise be unlikely. The Contractor
shall not subsequently vary the agreed procedure, except in detail, without having obtained the
written consent of the Engineer to the change.
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No consent as described above shall relieve the Contractor of his responsibility for carrying out
his operations in a workmanlike manner and as safely as is reasonably possible to the lines
and levels shown on the Drawings or as instructed by the Engineer.

Dewatering of Excavations

The Contractor shall maintain all excavations free from water, irrespective of its source, to the
extent necessary for the execution of the Works or in the interests of safety, and to the satisfaction
of the Engineer. He shall provide, install, operate and maintain all necessary appliances and Plant
for this purpose.

The Contractor shall take all necessary precautions at points of discharge of water to avoid
flooding or damage to the Works, adjoining works or property and to avoid pollution of
watercourses.

The dewatering of excavations immediately prior to concreting shall not be commenced until
at least one standby pump is on hand.

Remedial Work

Any damage resulting from the Contractor’s operations during excavation, including damage to
foundations and excavated surfaces shall be repaired at the expense of the Contractor and to the
satisfaction of the Engineer.

Safety of Excavations and Persons

Safety of Excavations
The Contractor shall take full responsibility for the stability and safety of all excavation

works and methods of including temporary support of excavated surfaces, diversion of water,
pumping etc. He shall assume full responsibility for the safety and prevention of injury to
personnel and for damage. His safety provisions shall comply with relevant local regulations and

the requirements of Section 1.8.

The Contractor shall provide and install handrails, toe boards and all necessary temporary
supporting works such as timbering, shoring, anchorages and the like wherever such support is
required. All support arrangements must be to the approval of the Engineer, who may order
such support to be strengthened or altered if it is considered necessary in the interests of the work
or to safeguard against accidents to workmen.

If the Contractor wishes to batter and/or cut back the face of an excavation in order to
eliminate or reduce the quantity of timbering and shoring required, he shall obtain permission
from the Engineer. Both the slope and the extent to which such battering is to be carried out must
be agreed with the Engineer before excavation is commenced.

Timbering and shoring shall be so designed and constructed that, if necessary, it can be inserted
as excavations proceed and safely withdrawn as backfilling is raised. Waling and struts shall be
suitably positioned to permit pipes and other materials to be installed in the excavations. No
temporary supports shall remain in excavations after backfilling unless approved by the Engineer.
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If slips of material occur in any part of the excavations during the execution of the Works or
during the Defects Liability Period, the necessary remedial works shall be executed to the
approval of the Engineer. Such remedial work shall be at the Contractor's expense in cases
where the Engineer considers that the Contractor has not exercised reasonable preventive
measures.

Inspection and Surveys by the Engineer

The Engineer shall have the right to gain access to any area of excavation giving adequate notice.
The Contractor shall provide whatever assistance and incidental materials may be required. This
work will be arranged so as not unduly to disrupt the Contractor’s nomal working arrangements
and he shall allow for it in his programme.

Classification of Excavated Material

General

Excavation shall be classified for payment purposes only as
follows:

@) Class 1:
All soil overburden, weathered and shattered rock, or cemented sand in river terrace areas and
other material which can be removed by hand, by single shank ripping and bull-dozing with a
track mounted tractor at least equivalent to a modern Caterpillar D6 in weight and horsepower
of 165Hp or, in confined areas, by a mechanical excavator equivalent to a modern Caterpillar
446B of flywheel horsepower of 102Hp (or gross horsepower of 110Hp) fitted with an extreme
service trenching bucket. When used for classifying materials the condition of the equipment
should be as new

(b) Class 2:
Rock and artificial hard materials which cannot be removed effectively by the methods
described in
(a) above and which normally require recognized rock excavation methods such as drilling and
blasting or use of hydraulic breakers.

In the event of a dispute as to the classification of a material, the decision of the Engineer
shall be final.

The Engineer shall be empowered to require rock to be excavated without explosives and
payment will be made accordingly.

Limits of Excavation

General
The surfaces exposed by open cut excavation against which concrete (N/A) is to be placed shall
be excavated to the lines shown on Drawings or as required by the Engineer. No material
shall remain within the outline of structural concrete. Elsewhere in open cut, the excavation
shall be to the lines and levels shown on the Drawings or as required by the Engineer except
that local points of undisturbed hard rock may be permitted to extend within the required lines
of excavation where approved by the Engineer.

Revision of Limits
Duri_ngdthe progress of the work, the Engineer may find it necessary or desirable to revise the
require
lines and levels of any part of the excavations because of the conditions disclosed by the
excavations or for any other reason. When the Contractor is advised of such revision before
the excavation of such part has been commenced to the lines and levels shown on the Drawings,
the revised excavation will be paid for at the billed rate for the main excavation. If, however,
such revision requires additional excavation to be made after the excavation of such part has
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already been carried out to a point where the normal procedure for the main excavation cannot
reasonably be used, the additional work shall be carried out as specified and will be paid for
under the contractual provisions for variations. This will include removal of rock and filling of
resultant voids which, in the opinion of the Engineer, could not reasonably have been anticipated
and are beyond the control of the Contractor.

Excavation beyond Limits

The Contractor shall not deliberately excavate beyond the lines and levels shown on the
Drawings or designated by the Engineer (as above or otherwise) without prior written approval.
Any deliberate excavation beyond the required lines and levels which is performed by the
Contractor for any purpose (such as for working space) shall be at the expense of the Contractor.
If such excavation should, in the opinion of the Engineer, require to be backfilled, such
backfilling shall be done at the Contractor's expense to the satisfaction of the Engineer with
concrete or material similar to the fill to be placed against the excavated surface. Beneath load
bearing structures, foundations and other reinforced concrete work, the filling to any over
excavation shall be of the same quality concrete as that required for the associated concrete
structure unless the Engineer permits leaner concrete.

Where it is intended that concrete (N/A) be cast against the side of excavated material the
Contractor may alternatively propose to the Engineer to over excavate, back shutter and backfill,
but the Engineer will be under no obligation to accept the proposal and, subject to the conditions
listed in the notes on measurement, no extra payment will be made if the alternative proposal is
accepted.

Sources of Fill Materials

The Contractor shall obtain the necessary general fill materials for of the works from
excavations required to be undertaken for the permanent works.

Other fill materials such as sand, graded aggregate and rock fill for use as fill materials
shall be obtained by the Contractor from sources to be approved by the Engineer. The
Contractor will be entirely responsible for ensuring that the materials supplied meet the
requirements of the Specification including for any necessary crushing, blending or other
preparation.

Acceptance by the Engineer of the source of any material in no way will be deemed to imply
approval by the Engineer of the material to be supplied, nor shall approval of a potential
borrow area be construed as constituting approval of all materials contained therein.

Use of Material from Excavations for the Works

General
Depending on its nature and quality, excavated material will either
be:-

- Re-used as fill or backfill;
- taken to spoil.

The Contractor shall select materials as required and use his skills to avoid unnecessary waste of
potentially usable materials.

Re - Used Material
Where the Contractor has been informed that the intention is that excavated material is to be
re-used
elsewhere in the Works, the Contractor shall ensure that his excavation techniques result in
material suitable for the particular re-use requirement which is described.
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In order to achieve particular materials the Contractor shall be prepared to sort materials into
different stockpiles, which he must maintain in an uncontaminated condition. Any contaminated
material shall be abandoned and replaced at the Contractor's expense. The contractor may be
required to cart the excess contaminated material to spoil or dispose them in-situ as directed by
the Engineer. No extra costs will be paid to the contractor for complying with such instructions.
In executing the instructions issued by the Engineer, the contractor will be required to give effect
to the environmental concerns specified in these specifications.

In all such cases it will be to the Contractor’s advantage to phase as far as possible the excavation
work to suit the in which the excavated material is to be re-used, particularly as no additional
payment for double handling of materials will be made.

Requirements Specific to Excavations for Particular Parts of the Works

Trenches, Manholes and Confined Foundations (N/A)
Con_finled and narrow excavations, such as for trenches and manholes, shall be excavated with
particular
care and attention to adequacy of temporary strutting because trench collapses are one of
the commonest causes of death and injury on sites. The dangers inherent in inadequate
supervision of such work, particularly in water bearing ground or damp conditions, cannot be
over-emphasized. Continuous dewatering may be necessary in water bearing ground.

Excavated material shall be cast or moved to a position sufficiently far away from the edge of the
trench that instability of the trench wall (supported or otherwise) will not be called into question.

Excavated material which will clearly be unsuitable as backfill shall be removed to spoil as soon
as possible after being excavated.

Disposal of Excavated Material

Material which has to be excavated in order to execute the Works, but is unsuitable for purposes
or which is surplus to requirements as fill, shall be kept separate from other materials and not
allowed to cause contamination of material required for use in the Works. Such unwanted
material shall be disposed of by spreading the material in layers in designated spoil areas as
directed by the Engineer. The material shall be compacted to the maximum practicable extent
by routing the haulage traffic over the area. Permanent spoil areas visible after completion shall
be shaped to follow existing contours such that the tips blend in with the local topography. Such disposal
areas shall be kept neat and tidy. Surfaces shall be finished and graded to the extent necessary to provide
surface drainage, and grassed to prevent future erosion of the materials.

Dust and Noise Prevention

The Contractor shall make masks and ear mufflers available to those personnel engaged on operating
inherently noisy equipment and other work entailing long-term exposure to dust and noise and the
consequent danger of contracting ill effects there from.

The Engineer shall be empowered to ask for excessively noisy equipment to be removed and replaced.

Procedure on Completion of Excavation

Upon substantial completion of excavation, the excavated surface shall be cleared of spoil sufficiently
to allow inspection by the Engineer. Final clearing and surface preparation procedures shall not commence
until the Engineer has approved the excavated level. Neither shall any excavated surface for the
Permanent Works be covered until the Contractor has obtained the approval of the Engineer. The
Contractor shall at his own expense uncover any excavation which has been covered without such
approval.
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Where the material replaced in an excavation is other than the material removed, supports shall be
removed before or during filling and in such a way that the material from the walls of the excavation does
not contaminate the replacement material.

Excavated surfaces which are to have fill material or concrete placed upon them shall be prepared as
specified elsewhere.
Site Investigation

Information regarding the geology of the soil in the region is not provided to the Contractor, the
Contractor will be deemed to have made his own enquiries and investigation at the time of tender.

Backfilling of Excavations

Scope
These clauses cover the backfilling of excavations for particular works.

Materials
Fill material used for backfilling/blinding excavations shall be approved Class 1 material free from
large clods, large rocks, rubbish and other undesirable constituents. Where free draining material is
shown on the Drawings, all layers thereof shall be of consistent quality.

Backfill material shall normally be selected by the Contractor from excavated material at the Site which
he has set aside for this purpose. When suitable backfill material cannot be obtained in this manner, it
shall be obtained by the Contractor from another borrow source and brought to the Site. Both the
source and the type of material to be used will be subject to approval by the Engineer.

Procedure

Unless otherwise agreed, backfilling shall be carried out in layers not exceeding 150 mm after

compaction. Each layer shall be watered to the approximate optimum moisture content and thoroughly
compacted uniformly over the full area of each layer to the density of the surrounding ground. Unless

otherwise instructed, vibrating plate or similar compaction equipment shall be used in confined areas.

Where appropriate the final layer of backfill shall be neatly finished to accord with the surrounding ground
levels and any settlement which occurs shall be made good by re-compacting and the addition of further
compacted backfill/blinding.

CONCRETE WORKS

General

Code of practice
All workmanship, materials, tests and performances in connection with the reinforced concrete work
are to be in conformity with the latest edition of British Standard Code of Practice (C.P. 8110 for
“Structural Use of Concrete”) where not inconsistent with these specifications.

Materials

Cement

Cement, unless otherwise specified, shall be Portland cement of the Blue Triangle brand, or Bamburi
Portland Cement brand. Any other brand must be approved by the Engineer and shall comply with the
requirements of B.S. 12 with the exceptions that it may contain reactive volcanic ash (of not more than
10% of total weight) and the quantity of insoluble residue permitted in B.S. 12 may be exceeded. A
manufacturer’s Certificate of Test in accordance with B.S. shall be supplied for each consignment
delivered to site.

Should the Contractor require using cement of the rapid hardening variety, he shall obtain the approval
of the Engineer and also obtain any instructions regarding the modifications to the preambles caused
thereby. Any additional cost that may be caused by the use of the rapid hardening cement shall be at
the Contractor’s expense.
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Cement may be delivered to site either in bags or in bulk. If delivered in bags, each bag shall be
properly sealed and marked with the manufacturer’s name and on the site is to be stored in a weather-
proof shed of adequate dimensions with a raised floor. Each consignment shall be kept separate and
marked so that it may be used in the sequence in which it was received. Any bag found to contain cement
which has set or partly set shall be completely discarded and not used in the Works. Bags shall not be
stored more than 1500 mm in height.

If delivered in bulk the cement shall be stored in a weather-proof silo either provided by the cement
supplier or by the Contractor, but in either case the silo shall be to the approval of the Engineer.

Aggregates

The aggregates shall conform to the requirements of B.S. 882 and the sources and all types of all
aggregates are to be approved in all respects by the Engineer before work commences.

The grading of aggregates shall be one within the limits set out in B.S. 882 and as later specified and
the grading, once approved, shall be adhered to throughout the Works and not varied without the approval
of the Engineer. Fine aggregate shall be clean,

coarse, siliceous sand of good, sharp, hard quality and shall be free from lumps of stone, earth, loam,
dust, salt, organic matter and any other deleterious substances. It shall be graded within the limits set
out in zone 1 or 2 of B.S. 882.

Coarse aggregate shall be good, hard, clean approved black trap or similar stone, free from dust,
decomposed stone, clay, earthy matter, foreign substances or friable thin elongated or laminated pieces.
It shall be graded within the limits of Table 1 of B.S. 882 for its respective nominal size.

If in the opinion of the Engineer the aggregate meets the above requirements, but is dirty or adulterated
in any manner it shall be screened and/or washed with clean water if he so directs at the Contractor’s
expense.

Aggregates shall be delivered to the site in their prescribed sizes or grading and shall be stockpiled on
paved areas or boarded platforms in separate units to avoid intermixing.

Fine aggregate
Fine aggregate shall be sand free from impurities and complying with British Standard No. 882.
Grading zone 2 of Table 2.

Coarse aggregate

Coarse aggregate shall be hard crushed rock free from impurities and complying with British Standard
No. 882 "graded aggregate” 20 mm to 5 mm nominal size as Table 1.

Water

Water for concrete shall be free from impurities, complying with BS 3148

Sand
The sand shall be as described for fine aggregate but that for plasterinﬂ shall be light in colour and
\é\{ell grgded to a suitable fineness in accordance with the nature of work in order to obtain the finish
irected.
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SPECIFIC SPECIFICATIONS

SPECIFIC SPECIFICATIONS

NOTES:

The general specifications together with the specific specifications contained in the bills of quantities and the
contract drawing will form the specification for the works.

All the general specifications will apply where applicable. In cases where the specifications specified in the
general list do not apply; all the specifications specified in the Bill of Quantities shall be adhered to strictly

TECHNICAL SPECIFICATION

1. LEGAL REQUIREMENTS
The Water Act 2016 makes provision with respect to the use of groundwater and the construction of wells,
and shall apply to the extraction of ground water whether or not in circumstances, which require a permit.

ELECTRO — MECHANICAL WORKS SPECIFICATIONS
1. ELECTRICAL WORKS
1.1. REGULATIONS AND STANDARDS

The complete electrical installation shall be carried out by a competent Contractor and in accordance
with the specifications and compliance with the following;

(@). Kenya Bureau of Standards 32

(b).  Regulations for the Electrical Equipment of Buildings (Latest Edition) issued by the
Institution of Electrical Engineers of Great Britain.

(c). IEC standards and Electric Power Act and the Rules made there under.

(d). KenyaPower & Lighting Co. Ltd Regulations and Bye-Laws.

(e).  Government Electric Specifications GES 1 and 2 which can be viewed at the office of the
Chief Electrical Engineer, Ministry of Roads, Public Works and Housing.

(9). Industrial Safety Regulations currently in force.

SWITCH GEAR, STARTER PANELS AND OTHER ENCLOSURES

Unless otherwise specified, all shall be surface mounting, water tight, corrosion resistant, vermin-proof,
termite-proof, dust-proof and resistant to attack by oils and grease. They shall be fabricated from heavy
gauge 16 swg, folded, spangled, galvanized and rust protected sheet steel of minimum thickness 1.5mm.
They shall be finished in a two tone, heat resistant, non-peeling-off stoved gray enamel paint or epoxy
powder coating.

1.2. ELECTRIC CABLES

Unless otherwise specified, all cables shall be made of copper material and conform to BSS 6004,
600/1000 volts grade.

(). UNARMOURED CABLES: They shall be PVC insulated.
(i). ARMOURED CABLES: They shall be PVC SWA PVC copper cables.

(iii). BOREHOLE CABLES: They shall be made from tough flexible rubber material that will not allow
water to seep through when submerged in the borehole water.

1.3 GS CABLE TRUNKING
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The trunking shall be manufactured from heavy duty hot dip galvanized mild steel sheet of minimum
thickness 1.25 mm with screw-in and twist-to lock top lid.

1.4 PUMP SET STARTER

It shall be 3 phase, 415 vac, 50/60 Hz Direct-On line. It shall be in a water tight, front access, hinged
door, lockable enclosure, comprising of the following components among others fully wired and labelled.
The starter shall be fully wired and 3 No. sets of schematic and control wiring drawings MUST be
supplied along with the starter. - Appropriate rating contactors / appropriate rating thermal overload. -
Push buttons (green marked “START”, black marked “STOP/RESET”). - Integral TPN (MCB) type 2. -
1 No. 50x50mm AC ammeter of appropriate range. - 1 No. 50x50mm AC voltmeter of range 0-500
vac.c/w protection MCB/fuse. - Over/Under voltage and phase failure protection relay set at 380 and 440
vac. - 2 No. Water level control relays. - Pilot indicator lights (green marked “PUMP RUN”, red marked
“OVER LOAD TRIPPED”, yellow marked ‘BOREHOLE LOW’, etc.......... - Hours run counter range
0-99999 hours. - Cable terminal blocks of appropriate rating. 33

1.5 BOREHOLE MOTOR (AS GRUNDFOS OR APPROVED EQUIVALENT)

The motor shall be the two pole canned asynchronous, 3 phase, 415 vac, squirrel cage, induction type,
continuously rated and of minimum CLASS “B’’ insulation. The entire body including the shaft shall be
made of heavy duty stainless steel material. The motor shall be supplied complete with 3 lead copper tail
cable.

1.6 BOREHOLE PUMP (AS GRUNDFOS OR APPROVED EQUIVALENT)

The pumps shall be the high pressure, vertical mounting, multi-stage, centrifugal type running at a full
load speed of not less than 2800 rpm. The entire pump body including the strainer, cable guard, non-
return valve, impellers, shaft, locking nuts and washers shall be made of heavy duty stainless steel
material. The bearings shall be the water lubricated type, wear resistant. The impeller(s) shall be
hydraulically and dynamically balanced.

1.7 WATER LEVEL CONTROL ELECTRODES

All the electrodes shall be made of stainless steel material AISI 304 as Omron F03-01, Londex, Asco or
similar approved quality made of stainless steel. The borehole electrodes shall be of size 6.0 mm diameter
and 120mm length (D6x120mm) and in their tough moulded shrouds.

1.8 BOREHOLE COMBINED PIPE AND CASING CLAMP

The clamp shall be the heavy duty type. It shall comprise of 3 pieces; the bottom half clamps to the
borehole casing, while the top portion which rests on the top of the casing clamps to the pipe column and
holds it centrally in the casing bore.

1.9 BOREHOLE SUNDRIES

Unless otherwise specified, the words “BOREHOLE SUNDRIES” shall mean the following items to be
used in the installation, support and inter-connection of the borehole pump and drop pipes to the rising
mains. Unless otherwise specified, the Gl fittings shall be of the same diameter as the drop pipes. - Rolls
of 6 water proof adhesive rubber tape and cable ties. - Tee, sockets, nipples, 900 slow bends and plug. -
2 Liters of Boss black type COLAS RC.

1.10 RC CABLE AND PIPE ROUTE MARKERS

They shall be of size 1100mmLx200mmWx80mmT with the words “POWER CABLE” OR “WATER
PIPE” in 40mm height letters mould cast in black indelible colour in the concrete. They shall be caste
using Y8 RC concrete of mix ratio (mix ratio 1:3:6).

1.11 HATARI TILES
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The tiles shall be used to cover the underground armoured cables for protection against mechanical
damage. They shall be of size 300mmLx150mmWx30mmT with the word “HATARI” in 40mm height
letters mould cast in the concrete. They shall be pre-cast using concrete of mix ratio (mix ratio 1:3:6).

1.12 GS BOREHOLE PROTECTION COVER

The cover shall be all weather-proof, rectangular in shape with pitched top (30).The cover shall be
fabricated from hot dip galvanized heavy gauge (16 swg) sheet steel plate of minimum thickness
1.75mm.It shall have GS solid handles and pad locking facilities on the opposite sides. The cover shall
be in an L-SHAPED steel frame (25x25x2.5mm thick).

1.13 WIRING METHODS OF ELECTRICAL INSTALLATIONS AT MEDIUM AND LOW
VOLTAGE

. SYSTEM “A” Plastic insulated cables enclosed in screwed steel conduit or trunking on
the surface of walls and ceilings or in the roof space.
(if).  SYSTEM “B” Plastic insulated wires armoured cables laid on the surface of walls, cable
trays, in cable trenches or ducts.
(iif).  SYSTEM “C” Plastic insulated cables clipped to the roof members and run in metal or
plastic conduit drops concealed in walls or ducts formed in the fabric of the building.

1.14 SYSTEM BONDING

All non-conducting metallic parts which form part of the electrical system or are within the vicinity/route
of the electrical system shall be effectively bonded to the main earthing system.
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1.15 EARTHING SYSTEM

All the electrical installation earthing conductors shall be connected to the earth electrode through an
earth lead. The earth lead shall be firmly connected to the electrode by means of the clamp, after which
a thin film of grease or Vaseline shall be applied at the clamp area for protection against corrosion.

1.16 STAND ALONE PHOTOVOLTAIC SOLAR ARRAY PANEL ASSEMBLY

1.16 (a) MOUNTING STRUCTURE

The mounting frame structure shall be of high quality steel material that does not rust.

The tenderer shall fill in the following information pertaining to the solar equipment offered at the
time of tendering. The tender must submit comprehensive technical literature and brochure to support
the information filled.

ITEM NAME PARAMETER SPECIFICATIONS | OFFERED
A. SOLAR ARRAY | Make
Model/Type

Max. output power (kwp)

Solar cell type

Cell voltage

Cell operating temperature

Substrate material

Superstrate material

Manufacturer

1.17 ELECTRICAL INSTALLATION RESULTS

The Contractor shall at the end of the electrical installation work carry out electrical tests on the
system and ensure that the results are compliant with the I.E.E. Regulations and Kenya Power &
Lighting Co. Ltd Regulations and Bye Laws currently in force before the system performance tests

are carried out.

Electrical parameters to be tested are:-

< Insulation between phases

< Insulation between phases and earth
< Earth continuity test

- Earth Electrode test

< Earth loop impedance test

e Earth lead test

1.18 AVAILABILITY OF SPARE PARTS

- Mega ohms
- Mega ohms
- ohms
- ohms
- ohms
- ohms

The Contractor shall indicate local registered companies which stock spares and carry out
repairs/maintenance or of the equipment (motor, pump starter etc) that he/she has offered.

1.19 TECHNICAL LITERATURE

a) The bidder MUST submit adequate technical literature to assist in evaluation the literature
information shall INCLUDE: -

e Performance curves for the solar array pump set (Capacity VS Head,
Efficiency, Power Production, Power consumption, etc).
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b)

c)

Make, type model and country of origin of the solar array, pump, motor,
pump starter etc.

Specifications of materials used in the construction of the components of
the pump, motor etc.

Any other information the bidder may deem is important in evaluation
as well as BOOSTING his/her chances of winning the bid.

THE WINNER OF THE BID MUST SUBMIT THE FOLLOWING

1NO. set of the User Manual for the pump set

Written Warranty document of minimum 12 months for the Solar array,
pump set, starter etc.

1NO. Set of original film and 3NO. Sets each of as-fitted electrical
schematic drawings, control wiring drawings for main switch gear, pump
starter, cabling and water pipe lay out between boreholes and tank.

FAILURE TO SUBMIT

Failure to submit 1.19 (a) will result to disqualification (N/A)
Failure to submit 1.19 (b) will lead to the delay in the release of retention money (N/A)
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SECTION IX: TENDER FORMS

A. Form of Tender
[date]

To:  [name and address of Procuring Entity]
We offer to execute the [name and identification number of contract] in accordance
with the Conditions of Contract accompanying this Tender for the Contract Price of

[amount in numbers], [amount in words] [name of currency].

The Contract shall be paid in the following currencies:

Currency | Percentage | Rate of exchange: one | Inputs for which foreign
payable in foreign equals [insert currency is required
currency local]

()
(b)

The advance payment required is:-

Amount Currency

(@)
(b)

We accept the appointment of [name proposed in Tender Data Sheet] as the
adjudicator.

or

We do not accept the appointment of [name proposed in Tender Data Sheet] as the
Adjudicator, and propose instead that [name] be appointed as Adjudicator, whose daily
fees and biographical data are attached.

We are not participating, as Tenders, in more than one Tender in this Tendering process
other than alternative Tenders in accordance with the Tendering documents.

Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for any
part of the contract has not been declared ineligible by the Kenya Government under

Kenya’s laws or any other official regulations.

This Tender and your written acceptance of it shall constitute a binding Contract
between us.

We understand that you are not bound to accept the lowest or any Tender you receive.
We hereby confirm that this Tender complies with the Tender validity and Tender

Security required by the Tendering documents and specified in the Tender Data Sheet.

Authorized Signature:
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Name and Title of Signatory:

Name of Tenderer:

Address:
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Appendix to Tender

SEE 1F HEREWITH ATTACHED.
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B. Tender-Securing Declaration

Date: [insert date (as day, month and year)]
Tender No.: [insert number of Tendering process]

Alternative No.: [insert identification No if this is a Tender for an alternative]
To: [insert complete name of Procuring Entity]

We, the undersigned, declare that:

We understand that, according to your conditions, Tenders must be supported by a
Tender-Securing Declaration.

We accept that we will automatically be suspended from being eligible for Tendering
in any contract with the Procuring Entity for the period of time of [insert number of
months or years] starting on [insert date], if we are in breach of our obligation(s) under
the Tender conditions, because we;

a) Have withdrawn our Tender during the period of Tender validity specified in
the Form of Tender; or

b) Having been notified of the acceptance of our Tender by the Procuring Entity
during the period of Tender validity,

(i).  Fail or refuse to execute the Contract, if required, or

(if).  Fail or refuse to furnish the Performance Security, in accordance with
the ITT.

We understand this Tender Securing Declaration shall expire if we are not the
successful Tenderer, upon the earlier of;

1) Our receipt of your notification to us of the name of the successful Tenderer; or
2) Thirty days after the expiration of our Tender.

Signed: [insert signature of person whose name and capacity are shown] In the
capacity of [insert legal capacity of person signing the Tender Securing Declaration]

Name: [insert complete name of person signing the Tender Securing Declaration]

Duly authorized to sign the Tender for and on behalf of: [insert complete name of
Tenderer]

Dated on day of : [insert date of
signing]
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Corporate Seal (where appropriate)

Page 107 of 146




C. Confidential Business Questionnaire

1 Individual 1.1  Constitution or legal status of Tenderer: [attach copy]

Tenderer or

Individual Place of registration: [insert]

Members of

joint Ventures Principal place of business: [insert]
Power of attorney of signatory of Tender: [attach]
Registration certificate [attach] current Business
License [attach]

1.2  Total annual volume of construction work performed
in two years, in Kenyan shillings as specified in the
Tender Data Sheet; [insert]

1.3 Work performed as prime Contractor on works of a
similar nature and volume over the last two years or
as specified in the Tender Data Sheet in Kenyan
Shillings. Also list details of work under way or
committed, including expected completion dates.

Project Name of Contractors Type of work Value of
name and client and Participation performed and contract
country contact year of completion
person
(a)
(b)

1.4  Major items of Contractor’s Equipment proposed for
carrying out the works. List all information requested
below. Refer also to sub-Clause 12.3 of the
Instructions to Tenderers.

Item of Description, Condition (new, Owned, leased
equipment make, and age good, Poor) and | (fromwhom?) or
(years) number available | to be purchased
(from whom?)
(a)
(b)
(©)
(d)

1.5 Qualifications and experience of key personnel
proposed for administration and execution of the
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Contract. Attach biographical data. Refer also to sub-
Clause 12.3 of the Instructions to Tenderers and Sub-
Clause 10.1 of the General Conditions of Contract.

Position Name Years of Years of
Experience experience in
(general) proposed position
()
(b)
1.6 Proposed sub-contractor and firms involved. Refer to

Clause 7 of General Conditions of Contract.

Sections of the Value of Subcontractor Experience in
Works subcontract (name and similar work
address)
(a)
(b)
1.7  Financial reports for the number of years specified in

1.8

1.9

1.10

the Tender Data Sheet.

Evidence of access to financial resources to meet the
qualification requirements: cash in hand, lines of
credit, etc. List below and attach copies of support
documents.

Name, address, and telephone, e-mail address, and
facsimile numbers of banks that may provide
references if contracted by the Procuring Entity.

Information on current litigation in which the
Tenderer is involved.
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Other party(ies)

Cause of dispute Amount involved

(@)

(b)

2. Joint Ventures

3. Additional
Requirements

1.11

1.12

2.2

2.3

24

3.1

Statement of compliance with the requirements of
sub-Clause 3.2 of the Instructions to Tenderers.

Proposed Program (work method and schedule).
Descriptions, drawings, and charts, as necessary, to
comply with the requirements of the Tendering
documents.

The information listed in 1.1 — 1.11 above shall be
provided for each partner of the joint venture.

The information in 1.12 above shall be provided for
the joint venture.

Attach the power of attorney of the signatory (ies) of
the Tender authorizing signature of the Tender on
behalf of the joint venture.

Attach the Agreement among all partners of the joint
venture (and which is legally binding on all
partners), which shows that:

@ all partners shall be jointly and severally
liable for the execution of the Contract in
accordance with the Contract terms;

(b) one of the partners will be nominated as
being in charge, authorized to incur
liabilities, and receive instructions for and
on behalf of any and all partners of the joint
venture; and

(© the execution of the entire Contract,
including payment, shall be done
exclusively with the partner in charge.

Tenderers should provide any additional information
required in the Tender Data Sheet or to fulfil the
requirements of sub-Clauses 12.1 of the Instructions
to Tenderers, if applicable.
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D. Integrity Declaration

UNDERTAKING BY TENDERER ON ANTI - BRIBERY POLICY / CODE OF
CONDUCT AND COMPLIANCE PROGRAMME

1. Each Tenderer must submit a statement, as part of the Tender documents, in either
of the two given formats which must be signed personally by the Chief Executive
Officer or other appropriate senior corporate officer of the Tendering company and,
where relevant, of its subsidiary in the Kenya. If a Tender is submitted by a
subsidiary, a statement to this effect will also be required of the parent company,
signed by its Chief Executive Officer or other appropriate senior corporate officer.

2. Tenderers will also be required to submit similar No-bribery commitments from
their subcontractors and consortium partners; the Tenderer may cover the
subcontractors and consortium partners in its own statement, provided the Tenderer
assumes full responsibility.

a)  Payment to agents and other third parties shall be limited to appropriate
compensation for legitimate services.

b)  Each Tenderer will make full disclosure in the Tender documentation of the
beneficiaries and amounts of all payments made, or intended to be made, to
agents or other third parties (including political parties or electoral
candidates) relating to the Tender and, if successful, the implementation of
the contract.

c)  The successful Tenderer will also make full disclosure [quarterly or semi-
annually] of all payments to agents and other third parties during the
execution of the contract.

d)  Within six months of the completion of the performance of the contract, the
successful Tenderer will formally certify that no bribes or other illicit
commissions have been paid. The final accounting shall include brief details
of the goods and services provided that they are sufficient to establish the
legitimacy of the payments made.

e)  Statements required according to subparagraphs (b) and (d) of this paragraph
will have to be certified by the company's Chief Executive Officer, or other
appropriate senior corporate officer.

4. Tenders which do not conform to these requirements shall not be considered.
5. If the successful Tenderer fails to comply with its No-bribery commitment,
significant sanctions will apply. The sanctions may include all or any of the

following:

a) Cancellation of the contract;
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b) Liability for damages to the public authority and/or the unsuccessful
competitors in the Tendering possibly in the form of a lump sum
representing a pre-set percentage of the contract value (liquidated).

. Tenderers shall make available, as part of their Tender, copies of their anti-Bribery
Policy/Code of Conduct, if any, and of their-general or project - specific -
Compliance Program.

. The Government of Kenya has made special arrangements for adequate oversight
of the procurement process and the execution of the contract, and has invited civil
society and other competent Government Departments to participate in the
oversight. Those charged with the oversight responsibility will have full access to
all documentation submitted by Tenderers for this contract, and to which in turn all
Tenderers and other parties involved or affected by the project shall have full access
(provided, however, that no proprietary information concerning a Tenderer may be
disclosed to another Tenderer or to the public).
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ANTI-CORRUPTION DECLARATION COMITMENT/ PLEDGE

(Sections 176, 177 & 178 of the PPADA Act, 2015)

| AN ) ¢ T

Contact/Phone/E mail. ... ..o,

declare that Public Procurement is based on a free and fair competitive Tendering
process which should not be open to abuse.

declare that 1/We will not offer or facilitate, directly or indirectly, any inducement or
reward to any public officer, their relations or business associates, in connection with

Tender/Tender No

for or in the subsequent performance of the contract if I/We am/are successful.

AULNOFIZEA SIGNALUIE......c.viieieiie ettt ettt sre e re e nneas

Name and Title of Signatory........c.oviuiiiiiii e
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E. Letter of Acceptance

[Letter head paper of the Procuring Entity]

[date]
To:  [name and address of the Contractor]
This is to notify you that your Tender dated [date] for execution of the [name of the
Contract and identification number, as given in the Contract Data Sheet] for the
Contract Price of the equivalent of [amount in numbers and works] [name of currency],
as corrected and modified in accordance with the Instructions to Tenderers is hereby
accepted by us.
We confirm that [insert name proposed by the procuring entity] to be the Adjudicator.
We accept that [name proposed by Tenderer] be appointed as Adjudicator.

Or

We do not accept that [name proposed by Tenderer] be appointed as adjudicator, and
by sending a copy of this letter of acceptance to [insert the name of the Appointing
Authority], we are hereby requesting [name], the Appointing Authority, to appoint the
adjudicator in accordance with Clause 44.1 of the Instructions to Tenderers.

You are hereby instructed to proceed with the execution of the said works in accordance
with the Contract documents.

Please return the contract dully signed.

Authorized Signature:

Name and Title of Signatory:

Name of Agency:
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ATTACHMENT: FORM OF CONTRACT
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F. Form of Contract Agreement

THIS AGREEMENT, made on the (Day,
Date, Month, Year) between Tana Water Works Development Agency (TWWDA),
Maji House, Baden Powell Road, P.O. Box 1292 — 10100, NYERI (hereinafter called
“the Employer”) of the one part AND (Name

of winning bidder and address, Town) (hereinafter called “the Contractor”) of the other
part covers the (Tender No.
TWWDA/---/------- )

Whereas the Employer is desirous that the Contractor executes the
(hereinafter called “the Works”)

and the Employer has accepted the Tender submitted by the Contractor for the
execution and completion of such Works and the remedying of any defects therein for
the Contract Price of KES (Kenya Shillings
) 16% VAT Inclusive.

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this Agreement, words and expressions shall have the same meanings as are
respectively assigned to them in the Conditions of Contract hereinafter referred

to.

2. The following documents that were uploaded on TWWDA website

(www.tanawwda.go.ke) as part of the tender document shall be deemed to form

part of the tender document and shall be read and construed as part of this or
any subsequent Agreement arising from this contract, that may be entered into
between the winning bidder and the Procuring Entity thereby binding the parties

thereto:

Q) Instruction to tenderers (ITT);

(i)  General Condition of Contract (GCC);
(iif) ~ Special Condition of Contract (If any);

(iv)  Technical Specifications;
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(v)

(vi)
(vii)

Performance Bank Guarantee and Bank Guarantee for advance payment

(where applicable);
Application to PPARB;

Drawings (where provided).

3. The following documents shall be deemed to form a summarized contract document

and shall be read and construed as a summarized Agreement between the winning
bidder and the Employer (TWWDA):

Vi.

Vii.

viii.

Xi.

Xil.

Xiii.

Introduction;

Invitation to Tender;

Tender Data Sheet (TDS) as per the bid document;

Contract Data Sheet (CDS) as submitted in the bid document;
Form of Tender duly filled by the contractor in the bid document;

Duly filled Tender Security Bank Guarantee/ Filled Tender Security

Declaration Form (for firms under Special Groups) as the case may be;

Confidential Business Questionnaire form as submitted in the bid

document;

Integrity Declaration/Anti-Corruption Declaration Commitment/Pledge;
Form of Agreement/Contract;

Evaluation criteria;

Priced Bills of Quantities (BOQ) by the contractor as submitted in the

bid document;

The Procuring Entity's signed Notification of Intention to enter into a

Contract;

Signed Letter of Acceptance from the contractor;
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xiv.  Policies and certificates for insurance (if any) and where the contractor
fails to submit original copies of such policies and certificates of
insurance (if it is a requirement), the P.E. shall have a right to recover
any premiums that may be paid from the amount due from cost/s payable

to the contractor.

4. In consideration of the payments to be made by the Employer to the Contractor
as hereinafter mentioned, the Contractor hereby covenants with the Employer
to execute and complete the Works and remedy any defects therein in
conformity in all respects with the provisions of the Contract.

5. The Employer hereby covenants to pay the Contractor in consideration of the
execution and completion of the Works and the remedying of defects therein,
the Contract Price or such other sum as may become payable under the
provisions of the Contract at the times and in the manner prescribed by the

Contract.

IN WITNESS WHEREOF, the Parties hereto have caused this Contract to be signed in
their respective names as of the day and year first above written.

For and on behalf of TANA WATER WORKS DEVELOPMENT AGENCY

Name:

Designation: CHIEF EXECUTIVE OFFICER-TWWDA

Signature:

Date:

In the presence of:

Witness: Name:

Address:1292-10100, NYERI
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Signature:

Date:

For and on behalf of the Contractor: MS

Full name of Contractor’s

Authorized representative:

Designation:

Signature:

Date:

In the presence of:

Witness:  Name:

Address:

Signature:

Date:
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SECTION X: FORMS OF SECURITY
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A. Tender Security (Bank Guarantee)

[If required, the Bank /Tenderer shall fill in this Guarantee form in accordance with the
instructions indicated in brackets.]

[insert bank’s name, and address of issuing branch or office]
Beneficiary: [insert name and address of Procuring Entity]
Date: [insert date]

TENDER GUARANTEE No.: [insert number]

We have been informed that [insert name of the Tenderer; if a joint venture, list complete legal
names of partners] (hereinafter called "the Tenderer") has submitted to you its Tender dated
[insert date] (hereinafter called "the Tender") for the execution of [insert name of Contract]
under Invitation for Tenders No. [insert IFT number] (“the IFT”).

Furthermore, we understand that, according to your conditions, Tenders must be supported by a
Tender Guarantee.

At the request of the Tenderer, we [insert name of bank or insurance company] hereby
irrevocably undertake to pay you any sum or sums not exceeding in total an amount of [insert
amount in figures expressed in the currency of the Purchaser’s Country or the equivalent amount
in an international freely convertible currency] ([insert amount in words]) upon receipt by us of
your first demand in writing accompanied by a written statement stating that the Tenderer is in
breach of its obligation(s) under the Tender conditions, because the Tenderer;

a) Has withdrawn its Tender during the period of Tender validity specified by the
Tenderer in the Form of Tender; or

b) Does not accept the correction of errors in accordance with the Instructions to
Tenderers (hereinafter “the ITT”) of the IFT; or

c) Having been notified of the acceptance of its Tender by the Procuring Entity during
the period of Tender validity;

(i).  Fails or refuses to execute the Contract Form, if required, or

(if).  Fails or refuses to furnish the Performance Security, in accordance with the
ITT.

This Guarantee shall expire;

a) Ifthe Tenderer is the successful Tenderer, upon our receipt of copies of the Contract
signed by the Tenderer and of the Performance Security issued to you by the
Tenderer; or
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b) If the Tenderer is not the successful Tenderer, upon the earlier of;

(1) Our receipt of a copy of your notification to the Tenderer that the Tenderer
was unsuccessful, or

(i) Thirty days after the expiration of the Tenderer’s Tender.

Consequently, any demand for payment under this Guarantee must be received by us at the office
on or before that date.

[signature(s) of authorized representative(s) ]
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B. Performance Bank Guarantee [Unconditional]

[The Bank /successful Tenderer providing the Guarantee shall fill in this form in accordance
with the instructions indicated in brackets, if the Procuring Entity requires this type of security.]

[insert bank’s or insurance company’s name, and address of issuing branch or office]
Beneficiary: [insert name and address of Procuring Entity]
Date: [insert date]

PERFORMANCE GUARANTEE No.: [insert Performance Guarantee number]

We have been informed that [insert name of Contractor] (hereinafter called “the Contractor™) has
entered into Contract No. [insert reference number of the Contract] dated with you, for the
execution of [insert name of Contract and brief description of Works] (hereinafter called "the
Contract").

Furthermore, we understand that, according to the conditions of the Contract, a Performance
Guarantee is required.

At the request of the Contractor, we [insert name of Bank or Insurance Company] hereby
irrevocably undertake to pay you any sum or sums not exceeding in total an amount of [insert
amount in figures] ([insert amount in words]), such sum being payable in the types and proportions
of currencies in which the Contract Price is payable, upon receipt by us of your first demand in
writing accompanied by a written statement stating that the Contractor is in breach of its
obligation(s) under the Contract, without your needing to prove or to show grounds for your
demand or the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the Contractor before
presenting us with the demand.

We further agree that no change, addition or other modification of the terms of the Contract or of
the Works to be performed there under or of any of the Contract documents which may be made
between you and the Contractor shall in any way release us from any liability under this Guarantee,
and we hereby waive notice of any change, addition, or modification.

This guarantee shall expire not later than thirty days from the date of issuance of the Taking-Over
Certificate.

[signature(s) of an authorized representative(s) of the Bank]
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Bank Guarantee for Advance Payment

[Bank’s Name and Address of Issuing Branch or Office]

Beneficiary: [Name and Address of Procuring Entity]

Date:
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ADVANCE PAYMENT GUARANTEE No.:

We have been informed that [name of Contractor] (hereinafter called "the Contractor") has entered
into Contract No. [reference number of the contract] dated with you, for the execution
of [name of contract and brief description of Works] (hereinafter called "the Contract™).

Furthermore, we understand that, according to the conditions of the Contract, an advance payment
in the sum [amount in figures] ( ) [amount in words] is to be made against an advance
payment guarantee.

At the request of the Contractor, we [name of Bank or Insurance Company] hereby irrevocably
undertake to pay you any sum or sums not exceeding in total an amount of [amount in figures]
( ) [amount in words] upon receipt by us of your first demand in writing accompanied
by a written statement stating that the Contractor is in breach of its obligation under the Contract
because the Contractor used the advance payment for purposes other than the costs of mobilization
in respect of the Works.

We further agree that no change or addition to or other modification of the terms of the Contract
or of the Works to be performed thereunder or of any of the Contract documents which may be
made between [name of Procuring Entity] and the Contractor, shall
in any way release us from any liability under this guarantee, and we hereby waive notice of any
such change, addition or modification.

No drawing may be made by you under this guarantee until we have received notice in writing
from you that an advance payment of the amount listed above has been paid to the Contractor
pursuant to the Contract.

The maximum amount of this guarantee shall be progressively reduced by the amount of the
advance payment repaid by the Contractor as indicated in copies of interim statements or payment
certificates which shall be presented to us. This guarantee shall expire, at the latest, upon our
receipt of a copy of the interim payment certificate indicating that eighty (80) percent of the
Contract Price has been certified for payment, oronthe _ dayof 2 whichever is
earlier. Consequently, any demand for payment under this guarantee must be received by us at
this office on or before that date.

Yours truly,
Signature and seal:
Name of Bank:
Address:

Date:
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SECTION XI: APPLICATION TO PUBLIC PROCUREMENT ADMINISTRATIVE
REVIEW BOARD
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FORMRB 1
REPUBLIC OF KENYA

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD

APPLICATION NO................ OF.............. 20.........

REQUEST FOR REVIEW

UWe. oo ,the above named Applicant(s), of address: Physical
address................ Fax No...... Tel. No........ Email ............... , hereby request the Public
Procurement Administrative Review Board to review the whole/part of the above mentioned
decision on the following grounds , namely:-

1.

2.

etc.

By this memorandum, the Applicant requests the Board for an order/orders that: -

1.

2.

etc

SIGNED .........ccenen. (Applicant)

Dated on................ dayof ............... /...20...
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FOR OFFICIAL USE ONLY

Lodged with the Secretary Public Procurement Administrative Review Board on

SIGNED

Board Secretary
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SECTION XII: EVALUATION CRITERIA

Page 129 of 146




TANA WATER WORKS DEVELOPMENT AGENCY
EVALUATION CRITERIA

BIDDER NO.............. BIDDER NAME....ciittiiiiiiiiiiiiiiiiriiiiierietiiesieciasssciassascnns

STAGE 1 - MANDATORY REQUIREMENTS
ALL BIDDERS MUST BE CONTRACTORS/FIRMS OWNED BY WOMEN.
In this stage bidders are to be evaluated on yes or no basis. Any bidder who does not meet

any of the requirements in this stage does not proceed to stage 2. The evaluator must
clearly indicate the reasons for disqualification (if any) at the bottom of the table

Remarks
MANDATORY REQUIREMENTS Yes No (Fail or
Pass) at
the bottom

Submission of valid documents under listed:-

Duly filled Tender Security Declaration Form as described in the ITT and in
the prescribed format indicated in the tender forms. The expiry period MUST
not be less than Thirty days after the expiration of the Tenderer’s Tender.

Form of Tender MUST be duly filled in the prescribed format, stamped and
signed by an authorized person and any Cancellations in the Form of Tender
MUST be countersigned.

The BoQ MUST be duly filled, stamped and signed by an authorized person
and any cancellations in BoQs and MUST be Countersigned.

The Bidder MUST provide Power of Attorney to the person signing the
tender

Original Pre Bid Site visit Certificate copy must be attached

A copy of a valid AGPO certificate (Women Category)

REMARKS
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STAGE 2 - TECHNICAL EVALUATION

In this stage bidders are to be evaluated on marks. Any bidder who does not achieve at
least 75% in this stage will not proceed to stage 3

SPECIFIC SPECIFICATIONS

Required | Awarded | Remarks
Marks Marks
1 Proof of availability of equipment required (own or lease) — 55
Marks
a. Test Pumping Unit 23
b. Concrete Mixer and Poker Vibrator 16
. Means for transport for staff and material 16
2 Experience of Key Personnel — 45 marks
a) Project Manager — 11 marks
- Must have a minimum of Diploma in Water Engineering or
equivalent (attach copies of qualification) - 5 marks 5
- Minimum 3 years relevant Experience (Attach
copies/testimonials}- Certified CVs signed by both the
employer and the employee — 6 marks 6
b) Driller - 17 marks
- Must be a holder of a certificate in drilling (attach copies of 7
qualification) — 7 marks
- Minimum 3 years relevant Experience (Attach
copies/testimonials}- Certified CVs signed by both the
employer and the employee - 10 marks 10
c) Electrical/Mechanical Engineer — 17 marks
- Must have a minimum of Diploma in Electrical/Mechanical
Engineering or equivalent (attach copies of qualification) — 7 !
marks
- Minimum 3 years relevant Experience (Attach
copies/testimonials}- Certified CVs signed by both the 10
employer and the employee - 10 marks
Total 100
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STAGE 3 — FINANCIAL COMPARISONS

At this stage, bidders’ financial quotations will be compared with each other. The award will
be to the lowest evaluated bidder (who will be position one). The Evaluation Committee
should rank the bidders from the lowest evaluated bidder to the highest Evaluated to provide
a fall back where the lowest evaluated bidder formally declines to accept the offer upon
notification.

Bidder’s Name

Financial Quotation KES

Position Out of

Evaluation carried out by.....ccccovvvveiiniiieiinninennnee ) 10 | PO

Confirmed by:

L it rr e Sign..........
2. eieiieietetiaiiiitstiatintetattnttnssnasansons Sign..........
X Sign..........
4. riiiiiiiiiiitiititittietitasetasssasnas Sign.........
R Sign..........
)
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BILLS OF QUANTITIES
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PREAMBLE TO THE BILLS OF QUANTITIES
GENERAL DIRECTIONS

1.

The Conditions of Contract together with the Specification and the Drawings shall be read in
conjunction with the Bill of Quantities and in so far as they have any bearing shall be referred
to for details of the description, quality, test and strength of material used and the
workmanship, conditions, obligations, liabilities and instructions generally which shall be
complied with in carrying out this Contract. The cost of complying with all conditions,
obligations and liabilities described in the Conditions of Contract and Specification and in the
Bill of Quantities, including all overhead charges shall be deemed to be spread over and
included in the prices or sums stated by the Contractor in the Bill of Quantities.

Each item shall be priced and extended to the "Amount™ column by the Contractor with the
exception of the items for which a rate only is required or which already have Provisional
Sums affixed thereto. If the Contractor omits to price any items in the bill of quantities then
the cost of the work of such items shall be held to be spread over and included in the prices
given in the other items of work. The Day work Schedule shall also be completed.

The Bill of Quantities has been divided into sections, where possible. Notwithstanding such
division of the Works for convenience of pricing and re-measurement thereof, nothing
contained therein shall in any way relieve nor be deemed to relieve the Contractor of his
responsibility set forth elsewhere in the contract.

The quantities of work and material set forth in the Bill of Quantities are in estimate only and
are not to be considered as limiting nor as extending the amount of work to be done and
material to be supplied by the Contractor. The Works as completed in accordance with the
Contract shall be measured and paid for as described in this Bill of Quantities and in
accordance with the Conditions of Contract and Specification.

Progress payments in the Interim Certificate referred to in Clause 60 of the Conditions of
Contract in respect of "sum" items in the Bill of Quantities shall be by means of interim
progress instalments, such instalments not exceeding in aggregate the total of each sum item.
Such interim progress instalments shall be assessed by the Engineer based on the extent that
the work to be done or liabilities or charges to be incurred by the Contractor under the
description of each item bears to the extent of such work, liabilities or charges actually carried
out under each sum item from time to time.

Such progress payments in respect of sum items shall be subject to the terms of retention
referred to in Clause 60 of the Conditions of Contract.

The units of measurement described in the Bill of Quantities are metric units. Abbreviations
used in the Bill of Quantities are as follows:-
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km = Kilometre

m = Metre

mm = Millimetre

m? = Square Metre

m3 = Cubic Metre

mm? = Square Millimetre

nr. = Number

kg = Kilogramme

Mg = Megagramme (metric tonne)
litre = Litre

ml = Millilitre (cubic centimetres)

All rates and sums of money quoted in the Bill of Quantities shall be in Kenya Shillings and
Cents.

The Contractor is referred to the Additional General Instructions Clause 1 to 17 inclusive
hereafter regarding measurement and pricing of the various items in the Bill of Quantities,
and these instructions shall be read in conjunction with the Specification, Conditions of
Contract and Drawings as stated in 1 above.

The following abbreviations are used in the description of items in the Bills of Quantities: -

A.C. = Asbestos Cement

C.L = Cast Iron (Grey Iron)

D.l. = Ductile Iron

E.O. = Extra Over

m.h. = Manhole

n.e. = Not exceeding

r.c. = Reinforced concrete

p.c. = Precast Concrete

uPvC = unplasticized Poly Vinyl Chloride
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PARTICULAR INSTRUCTIONS FOR MEASUREMENTS AND PRICING OF ITEMS IN
THE BILL OF QUANTITIES

NB: These terms shall apply only where appropriate in so far as the works of equipping of Githunguri
Community borehole is concerned. (REFER TO BOQ)

Al

B. 2.

C.3.

(i)

Dealing with Water

No measurement will be taken for the construction, maintenance and removal of temporary
diversion works or other works including pumping required for dealing with water during the
execution of the Works except where specifically required and items appear in the Bill of
Quantities.

Site Clearance and Demolition
The units of measurement shall be:

0] General Site Clearance square metres
(i) General Site clearance for pipelines metre

(iii)  Removal of trees and stumps number

(iv)  Demolition of building and structures sum

(v) Demolition of pipelines metre

Girths of trees shall be measured 600 mm above ground level.

There will be no measurement of the stumps of trees which are themselves to be removed.
General Site clearance shall include the removal of trees with a girth less than 500 mm and
stumps of diameter less than 150mm.

Excavation and Earthworks
@ The units of measurements shall be:

0] Bulk excavation and filling cubic metre
(i) Excavation, filling and compaction for pipelines metre
(iif)  Excavation in rock, extra over (i) and (ii) above cubic metre
(iv)  Preparation of surface, trimming of slopes,

pitching, soiling and grassing square metres

(b) Method of Measurement

Earthworks measured by the cubic metre. The measured volume shall be the net-in-situ
volume obtained from the difference between the lines, levels and profiles of the ground or
rock surface agreed with the Engineer before excavation is commenced and the lines, levels
and profiles as shown on the Drawings, or as may be ordered by the Engineer as necessary
for the Works. Where the Drawings do not indicate the profiles of the excavation, the
measured volume shall be the volume of the voids that would be formed if the completed
structure, for which the excavation is performed, were to be lifted vertically out of the ground.
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(i)

(iii)
(iv)
(©)

(i)
(i)
(iii)
(iv)
v)
(vi)
(vii)
(viii)
(d)

D. 4.

Pipelines measured by the cubic metre.

Where excavation for pipe runs is measured in the Bill of Quantities by the cubic metre then
the measurement shall be taken as the vertical depth from the commencing surface down to
formation level and the width of the excavation as 400 mm wider than the nominal internal
diameter of the pipe or as directed by the Engineer.

Pipelines measured by the metre

Depths used for classification in the Bill of Quantities shall be measured from the
commencing surface to the inverts of the pipes.

No measurement will be taken for material excavated beyond the limits and levels specified
above.

Item Coverage
No separate payment will be made beyond the rates for excavation for:-

All necessary Temporary Works including dealing with water in the excavation;

Any over breakage and any additional working space required and refilling of same;

Making good all slips or falls of materials;

Trimming of excavation to correct lines levels and profiles;

Preparation of foundations as specified except where specifically provided for in separate Bill
items;

Reinstatement of ground along pipelines to its former nature except where specifically
provided for in separate Bill items

Location, uplifting, transportation, handling and sorting of approved selected material from
the excavations for use in the backfilling of trench and other excavations;

Backfilling and disposal of materials and removal of surplus to spoil dump all as specified.

Filling:

Normal material from store forming embankments around structures shall be measured by the
cubic metre as the net compacted volume of filling comprised within the sections shown on
the Drawings to the approval of the Engineer. No extra payment will be made for additional
material placed to allow for the effect of settlement.

Concrete and Reinforced Concrete
@ The units of measurement shall be:

(i) In-situ concrete other than blinding and granolithic concrete cubic metre
(i) Blinding concrete and granolithic concrete with the thickness stated square metre

(b) Method of measurement:
All cast-in-situ concrete will be the quantity calculated from the dimensions shown on

the Drawings or as approved by the Engineer. No deductions in the measurement will
be made for:
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(©

0] Mortar beds;

(i) chamfers, ducts, chases, fillets, splays, drips, rebates, recesses, grooves and
the like, not exceeding 0.005 square metres in cross sectional area;

(iii)  Bolt holes, pockets, sockets, mortices and the like formed in the concrete not
exceeding 0.1 cubic metres in volume.

(iv)  Cast in components each less than 0.1 cubic metres in volume;

(V) Reinforcement and other metal sections.

Item coverage:
No separate payment will be made beyond the rates for concrete for:-

Q) Trial mixes (for Specification Classes of concrete only);

(i) Supply of cement, water and processed aggregates;

(i) Supply and placing of mortar beds or rendering as specified;

(iv)  Mixing, transporting, placing, compacting, surface tamping to provide Ul
finish, protecting and curing the concrete;

(V) hacking, cleaning and roughening by wet sand blasting, scrabbling or other
means concrete surfaces on or against which further concrete is to be placed;

(vi)  Rubbing down faces;

(vii)  shuttering and waterstops to construction joints, not expressly required by the
Engineer, Keys and the like.

(viii)  Providing samples and testing of materials and concrete;

(ix)  Provision and use of admixtures;

(x) Placing and compacting concrete around steel reinforcement and other cast in
components;

(xi)  Placing and compacting concrete at varying heights;

(xii)  Creating falls, cambers and shaped profiles;

(xiit)  Formwork to edge of concrete in blinding layers;

(xiv)  All additional concrete to fill overbreak and/or working space;

(xv)  Where concretes of different cement contents are required to be placed
simultaneously in the same life of concrete;

(xvi) Placing and compacting concrete to inclined or battered faces including any
necessary upper surfaces formwork inclined at an angle of less than 15E to
he horizontal.

E. 5. Precast Concrete

@)

(b)

©)

The units of measurement shall be:

0] Beams, slabs, segmental units: number
(i) Copings, sills and the like of uniform cross-section: metre

The term "precast concrete™ applies to any concrete unit or member cast on site but
not in its final position and to concrete units or members manufactured off site.

Item coverage:
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No separate payment will be made beyond the rates for precast concrete for:

0] trial mixes;

(i) reinforcement, cement and processed aggregates;

(iii)  formwork, surface finishing, lifting devices and bearing plates;

(iv)  forming sockets, holes, grooves, rebates recesses and ducts; and except where
otherwise indicated,

(v) handling, laying and fixing the units in position;

(vi)  aligning members and units, adjusting levels and soffit profiles, and temporary
fixing to prevent displacement;

(vii)  cutting and trimming copings, sills and the like to size.

F. 6. Steel Reinforcement

@)

(b)

(©)

The Units of measurement shall be:

0] Steel rod reinforcement kilogramme (kg)
(i) Steel fabric reinforcement square metres
(iii)  Steel dowels of stated diameter and length  number

Method of measurement:

The weight of steel rod reinforcement shall be calculated on the basis that steel weighs
7,850 kgs per cubic metre. The steel rod reinforcement shall be measured as the net
theoretical calculated weight of the steel actually used in the work (including laps as
specified) in accordance with the bending schedules prepared by the Engineer with no
allowance being made in the measurement thereof for rolling margin or otherwise.
Tying wire shall not be measured.

Fabric reinforcement shall be measured as the area of work covered, the weight per
square metre being stated.

Item coverage:
No separate payment will be made beyond the rates for steel reinforcement for:

0] Supplying, cutting to length, cleaning, bending, hooking, waste incurred by
cutting, handling;

(i) Placing and fixing in the required position, including binding wire or other
approved material;

(i)  Placing supports and spacers;

(iv)  Extra fabric reinforcement in laps;

(V) In the case of dowels - drilling holes or forming pockets in the structure and
casting dowels into their final position.
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G. 7. Formwork

(@)

(b)

(©)

Class

(d)

The units of measurement shall be:

0] General formwork square metre
(i) Formwork less than 300mm wide metre

(i)  Boxouts, pockets, etc. of stated size  number

(iv)  Rebates, chases, etc. of staged size ~ metre

Method of measurement

Subject to the limitations stated below general formwork will be measured as the
superficial area of formwork actually in contact with the finished face of the concrete
but no deduction shall be made for openings in formwork of 0.4 square metres or less.

Formwork shall not be measured:

0] for forming construction joints (whether shown or not on the Drawings),
skewbacks, stunt ends, steppings, bonding chases, keys and the like;

(i) for forming boxouts, pockets, etc., of stated size that are measured by number;

(i) for forming rebates, chases, etc., of stated size that are measured by the metre;

(iv)  toedge of concrete in blinding layers;

(v) to upper surfaces of concrete inclined at angle of less than 15EC to the
horizontal.

Classification of formwork;
Plane formwork shall be classified according to its angle of inclination as follows:-

Angle of inclination to the vertical

Horizontal 5E- 90E
Sloping 10E- 85E
Battered OE- 10E
Vertical OE

Item coverage:

No separate payment will be made beyond the rates for formwork for:

0] falsework, centering, fabricating, assembling, cutting, fitting and fixing in
position and taking all measurement necessary to produce the required

profiles;
(i) forming cambers or falls;
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H.8.

J. 10.

(i) linings and taking all measures necessary to produce the required finish to the
surfaces of the concrete;

(iv)  cutting and fitting around projecting members, pipes reinforcement and the
like;

(V) forming fillets, chamfers, splays, drips, rebates, recesses, grooves and the like
not exceeding 0.0025 square metre in cross-sectional area, unless itemised in
the Bill of Quantities.

(vi)  maintaining in place until it is struck and allowing for any variation from the
minimum period for striking arising from prevailing weather conditions.

(vii)  striking, taking down and removing;

(viii) any additional concrete provided in lieu of formwork to fill overbreak or
working space.

Building in Plant, Equipment and Pipework

Items appear in the Bill of Quantities for building-in plant equipment and pipework. The rates
in the Bill of Quantities shall include for all materials, formwork, etc. required for such
building-in. No additional payment will be made should the Contractor choose to form
boxouts, pockets, etc., and grout in at a later date.

Unshuttered Surfaces
The unit of measurement shall be square metre

Unshuttered surfaces are described in the Specification. Items are provided where appropriate
for surface finish type U2, U3 and U4 and the rates entered under these items shall include for
all material, plant and labour required to finish the unshuttered concrete as specified.

No measurement shall be made for the normal screeded finish type Ul.

Breaking out Reinforced Concrete and Blockwork
@ The units of measurement shall be:

0] Breaking out, section thickness stated or shown on the Drawings -cubic metres

(i) Making good perimeter of permanent openings, section thickness stated or
shown on the Drawings square metre

(i) Building in pipe work, etc of stated size number

(b) Method of measurement:

(1) Breaking out. The section thicknesses stated or shown on the Drawings are
nominal thicknesses only. For measurement the thicknesses of the sections
shall be as measured on Site.

(i) Making good. For measurement purposes the perimeter shall be that existing
after any making good of permanent openings. The perimeters and section
thicknesses shall be as measured on site. The rates in the Bill of Quantities
shall include for all materials, formwork, etc. and for filling of overbreak.
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(© Item coverage:
No separate payment will be made beyond the rates for breaking out for:

Q) All equipment necessary;

(i) Anytemporary supports, staging and the like;

(i) Any overbreak;

(iv)  Material for building in pipes and supporting the pipe;
(V) Formwork;

(vi)  Removal of broken out materials off site;

(vii)  Cutting through reinforcement.

K. 11. Pipes and Pipe work
@ The units of measurement shall be:

0] Pipelines : metre
(i) Pipework, fittings and valves : number

(b) Method of measurement:

0] Lengths of pipelines shall be measured net as laid along their centre lines.

(i) Short lengths of pipes, the dimensions of which are detailed in the Bill of
Quantities, shall be measured by number.

(iii)  Lengths of drainage pipes built into manholes and other chambers shall be
measured from the inside faces of chambers.

(© Item coverage:
No separate payment will be made beyond the rates for pipes and pipework for:-
0] Cost of supplying all pipes, jointing materials and short lengths to suit fittings;
(i) All necessary cutting and waste;
(iit)  All plant, labour and materials required for handling, distribution, laying and
jointing in position;
(iv)  Testing of the pipe system.

L. 12. Pipework Ancillaries
@ The units of measurement shall be:

(1) Beds, haunches and surrounds: metre
(i) Concrete stools and thrust and anchor blocks: cubic metre

(b) Method of measurement:
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(©

0] Separate measurement shall not be made for beds to haunched or surrounded
pipes where the same material is used for beds and haunches or beds and
surrounds respectively.

Item coverage:

No separate payment will be made beyond the rates for thrust blocks, surrounds and
the like for:

0] Excavation including working space;
(i) Formwork type F1 finish;
(iii)  Providing unshuttered surfaces to type U1.

M.13. Structural and Miscellaneous Metal Work

@)

(b)

(©)

The units of measurement shall be:

0] Structural and miscellaneous metal work including stairways, landings,
walkways and platforms . Megagramme (Metric tonne)

(i) Ladders, handrails and the like metre

(i) Flooring, duct covers and the like square metre

(iv)  Tanks number

Method of measurement:

The weight of mild steel to B.S 4360 grades 43A1 and 43A shall be taken for
measurement as 7,850 kg/cu. m.

The measurement of metal work in (a) (i), including bolts, washers, and all other fixing
shall be the net theoretical calculated weights of metalwork used in the work in
accordance with the Drawings or as ordered by the Engineer. No allowance shall be
made in the measurement thereof for rolling margin and other permissible deviations
from standard weights.

Item coverage:
No separate payment will be made beyond the rates for metal work for:

0] Cost of supplying materials;

(i) moulding, fabricating, welding, drilling, machining, screwing, galvanizing or
painting as may be specified.

(ii)  Handling, transporting, hoisting, fitting and fixing in position complete;

(iv)  supply of all fixings;

(V) Painting after erection as specified;
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N. 14. Brickwork, Blockwork and Masonry
@ The units of measurements shall be:

0] Brickwork, blockwork and masonry not exceeding 1 metre in thickness
square metres
(i) Brickwork, blockwork and masonry exceeding 1 metre in thickness
cubic metres
(iii)  Damp proof courses, wall thickness stated metre

(b) Method of measurement:

0] Volumes and areas measured for brickwork, blockwork and masonry shall
include the volumes and areas of joints.

(i) Nodeduction or addition to the volumes and areas measured shall be made for
rebates, projecting courses or other surface features each less than 0.05 square
metre in cross sectional area.

(iii)  No deduction from the Volumes and areas measured shall be made for holes
and openings in walls or surfaces each less than 0.25 square metre in cross-
sectional area.

(iv)  Areas shall be measured at the centre lines of brickwork, blockwork and
masonry.

(© Item coverage:

No separate payment will be made beyond the rates for the rates for brickwork,
blockwork and masonry for:

0] Jointing, pointing and fair-faced work, in any type of bond including all rough
and fair cutting;

(i) Plinths, corbels, bull noses, chases, rebates, quoins, brick copings string
courses and the like;

(iii)  Centering and all temporary supports;

(iv)  Bonding into existing work;

(V) Protection of work;

(vi)  Building in pipes, holdfasts, bolts and the like and forming openings less than
0.25 square metre in cross section;

(vii)  Ties and reinforcement.

0. 16. Doors and Windows
(@  The unit of measurement shall be number.

(b) The rate in the Bill of Quantities shall include for the supply and building-in of all
frames, glazing and all iron mongery as specified.
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P. 17. Refurbishment of VValves

Valves shall be refurbished as follows: -

€)) Cut off water by closing up stream valve.

(b) Remove bolts attaching bonnet (top half) to body (bottom half).

(© Withdraw bonnet including stem (spindle) and wedge (gate), leaving body only in
pipeline.

d) Place steel blanking plate and gasket and bolt in position.

() Turn on water.

The time for the above shall be kept to an absolute minimum by loosening bolts etc. early and
shall not exceed one hour.

Valve interiors shall be fully stripped inspected and cleaned (wire brushed) in a workshop and
reassembled, greased with new gland packing and new external bolts and gaskets. Any worn
out parts e.g. spindles shall be replaced as instructed.

When valves have been refurbished, the water shall be turned off, the blanking plate removed,
the interior of the body cleaned by wire brushing and the valve reassembled. The time for the
above shall be kept to an absolute minimum and shall not exceed one hour.

The rate in the BoQ for refurbishment shall include for all labour, plant and tools to turn off and
on the water supply for the removal, stripping, inspection, cleaning and reassembly of the valve
both on site and in the workshop, for the supply of the temporary blanking plate, gasket and
bolts, and for the supply of new gland packing, new gaskets and bolts and all oils and greases.

The Contractor shall be paid extra for the material costs only of any additional parts he is
instructed to renew e.g. spindles and wedges.

Q. 18. Measurement and Payment for Gabions

(@)

(b)

Chain Link Fencing, Weld mesh etc.:

The unit of measurement for chain link fencing weld mesh etc for the manufacture of gabions
will be per square metre, calculated from the area required to construct the boxes as shown on
the drawings or directed by the Engineer without allowing for waste.

The rate shall include for supplying, transporting to any point on the site, cutting, waste,
bending, welding or binding, placing in position and binding, and all labour, tools plant,
supervision, overheads and profit.

Rock Fill to Gabions:

The unit measurement shall be per cubic metre of rock fill calculated from the volume of the

boxes shown on the drawing or directed by the Engineer. The rate shall include for providing
and selecting rock or boulders, transporting to any point on site, hand packing inside boxes
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©)

trimming and compaction of surface to receive boxes, and all labour, plant, supervision, over-
heads and profit.

Any excavation and backfilling required to place gabions in cut will be paid for as "Excavation

for Structure”. No additional payment will be made for filling behind gabions placed in front
of embankments or fills and any additional work shall be included in the rate for earthworks.
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